

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>



NEW QUESTION 1

- (Topic 1)

Which product summarizes progress and is used to decide whether to amend the project scope or stop the project?

- A. Checkpoint Report
- B. End Stage Report
- C. End Project Report
- D. Product Status Account

Answer: B

NEW QUESTION 2

- (Topic 1)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 3

- (Topic 1)

Which provides a single source of reference that may be used by people joining a project after it has been initiated so they can quickly and easily find out how the project is being managed?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Project Product Description

Answer: B

NEW QUESTION 4

- (Topic 1)

Where should a Team Manager look for information on the quality required for a product?

- A. Project Initiation Documentation
- B. Product Description
- C. Team Plan
- D. Quality Management Strategy

Answer: B

NEW QUESTION 5

- (Topic 1)

Upon what environment is PRINCE2 based?

- A. Operational
- B. Configuration
- C. Programme
- D. Customer/supplier

Answer: D

NEW QUESTION 6

- (Topic 1)

Which of the following statements about lines of authority and reporting are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 7

If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer:

C

NEW QUESTION 8

- (Topic 1)

Which is a task of product-based planning?

- A. Design the plan
- B. Create the product flow diagram
- C. Analyze the risks
- D. Prepare the schedule

Answer: B

NEW QUESTION 9

- (Topic 1)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 10

Customer's quality expectations form a specific and precise list of Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 10

- (Topic 1)

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

Answer: C

NEW QUESTION 13

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 17

- (Topic 1)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

NEW QUESTION 19

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Answer:

A

NEW QUESTION 20

- (Topic 1)

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

Answer: C

NEW QUESTION 21

- (Topic 1)

Who is the key project decision-maker in the project management team?

- A. Corporate management
- B. Executive
- C. Change Authority
- D. Project Manager

Answer: B

NEW QUESTION 25

- (Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 30

- (Topic 1)

Which is NOT a type of issue?

- A. A problem/concern
- B. A constraint
- C. An off-specification
- D. A request for change

Answer: B

NEW QUESTION 34

- (Topic 1)

Which is a purpose of quality planning?

- A. Define the structure of the project management team
- B. Detail the acceptance criteria, in order for the Project Board to agree the level of quality expected of the project's product
- C. Document approval records for those project products that have met their quality criteria
- D. Produce the Project Plan with resource and schedule information

Answer: B

NEW QUESTION 37

- (Topic 1)

Identify the missing word in the following sentence. The purpose of the [?] theme is to identify, assess and control uncertainty.

- A. Change
- B. Plans
- C. Quality
- D. Risk

Answer: D

NEW QUESTION 39

- (Topic 1)

Which role is responsible for the management of a risk assigned to it?

- A. ProjectSupport
- B. Risk owner
- C. Risk actionee
- D. Project Assurance

Answer: B

NEW QUESTION 43

- (Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

Answer: B

NEW QUESTION 45

- (Topic 1)

What is defined as a temporary organization that is created for the purpose of delivering one or more business products?

- A. Corporate or programme management
- B. A project
- C. A product breakdown structure
- D. A user group

Answer: B

NEW QUESTION 49

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 52

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

Answer: C

NEW QUESTION 53

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 54

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

Answer: C

NEW QUESTION 56

- (Topic 1)

Which is NOT an objective of the Controlling a Stage process?

- A. Implement actions to control the impact of risks that occur during the stage
- B. Review the Business Case at regular intervals to assess the impact of changes that occur during the stage

- C. Update the Business Case with any changes agreed with the Project Board
- D. Coordinate the delivery of products as agreed in the Stage Plan

Answer: C

NEW QUESTION 57

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 62

- (Topic 1)

Which of the following statements about the Closing a Project process are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 64

The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 65

- (Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 68

The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 71

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 75

- (Topic 1)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 79

- (Topic 1)

Which describes the 'Identify Risks' step within the recommended risk management procedure?

- A. Identify responses to risks documented in the Business Case
- B. Gather information about the project environment and objectives
- C. Identify the roles to be involved in risk management activities
- D. Identify uncertainties that may impact on the delivery of the project objectives

Answer: D

NEW QUESTION 83

- (Topic 1)

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- B. Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification

Answer: C

NEW QUESTION 86

- (Topic 1)

Which task is performed by the Change Authority?

- A. Set a change budget
- B. Approve or reject a request for change within approved limits
- C. Refer changes that exceed budgetary limits to the Project Manager for approval
- D. Update the configuration management system when a change is approved

Answer: B

NEW QUESTION 88

- (Topic 1)

Which PRINCE2 integrated element includes the good practices which determine whether a project is genuinely being managed using PRINCE2?

- A. Principles
- B. Processes
- C. Tailoring PRINCE2 to the project environment
- D. Themes

Answer: A

NEW QUESTION 89

- (Topic 1)

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 90

- (Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

Answer: B

NEW QUESTION 95

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer:

B

NEW QUESTION 96

- (Topic 2)

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent scopecreep' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

Answer: C

NEW QUESTION 98

- (Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: B

NEW QUESTION 103

- (Topic 2)

Which is a valid statement about the Project Support role?

- A. Can be performed by the Project Manager
- B. Is an optional role for a PRINCE2 project
- C. Produces Checkpoint Reports for the Project Manager
- D. Can be combined with the Project Assurance role

Answer: A

NEW QUESTION 107

- (Topic 2)

In what product should the quality criteria for a specialist product be recorded?

- A. Quality Management Strategy
- B. Quality Register
- C. Product Description
- D. Project Product Description

Answer: C

NEW QUESTION 111

- (Topic 2)

Which of the following take place before the initiation of a project?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 115

Develop the detailed Business Case

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: A

NEW QUESTION 120

- (Topic 2)

What product should be used to confirm the version number of ail products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

Answer: B

NEW QUESTION 125

- (Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the ProjectManager and the Team Manager(s)

Answer: A

NEW QUESTION 128

- (Topic 2)

What should influence the Project Board's decision whether to delegate its Project Assurance responsibilities?

- A. The preference of the Project Manager
- B. Having insufficient authority to perform the role
- C. Having insufficient time to perform the role
- D. The need to involve key stakeholders on the project management team

Answer: C

NEW QUESTION 130

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

Answer: C

NEW QUESTION 131

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

Answer: C

NEW QUESTION 134

- (Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance
- C. Project Support
- D. Project Manager

Answer: A

NEW QUESTION 139

- (Topic 2)

Which is a responsibility of a Team Manager?

- A. Producing Highlight Reports for the Project Manager
- B. Reviewing the status of the stage
- C. Setting WorkPackage tolerances
- D. Ensuring delivery of products in the Managing Product Delivery process

Answer: D

NEW QUESTION 144

- (Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief
- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

Answer:

B

NEW QUESTION 147

- (Topic 2)

Which describes risk probability?

- A. Level of risks which the project can tolerate before escalating to the Project Board
- B. Probable effect on the project delivering its objectives
- C. Timeframe within which the risk may occur
- D. A measure of the likelihood of the risk occurring

Answer: D

NEW QUESTION 151

- (Topic 2)

Which is NOT a recommended quality review team role?

- A. Administrator
- B. Chair
- C. Producer
- D. Reviewer

Answer: C

NEW QUESTION 156

- (Topic 2)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

Answer: C

NEW QUESTION 158

- (Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 161

- (Topic 2)

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

Answer: B

NEW QUESTION 163

- (Topic 2)

Identify the missing words in the following sentence.

A problem/concern, a request for change and [?] are the three types of issue.

- A. a constraint
- B. a deviation from tolerance
- C. an off-specification
- D. a threat

Answer: C

NEW QUESTION 166

- (Topic 2)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews

D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 168

- (Topic 2)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 172

- (Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the Project Plan
- D. The sequence of events and actions that will be put in place if a risk occurs

Answer: A

NEW QUESTION 173

- (Topic 2)

Identify the missing word in the following sentence, A purpose of the [?] theme is to control any unacceptable deviations from the project's objectives.

- A. Change
- B. Plans
- C. Progress
- D. Risk

Answer: C

NEW QUESTION 177

- (Topic 2)

Where should the names of those who are to approve a product be recorded?

- A. Product Status Account
- B. Product Description
- C. Configuration Item Record
- D. Checkpoint Report

Answer: B

NEW QUESTION 180

- (Topic 2)

Which is a purpose of a Risk Register?

- A. Capture risks that may occur during the project
- B. Record how risk management activities will be undertaken on the project
- C. Record the risk tolerance for the project
- D. Capture issues which are impacting on the delivery of the project objectives

Answer: A

NEW QUESTION 185

- (Topic 2)

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

Answer: C

NEW QUESTION 187

- (Topic 2)

Which should be funded from a change budget?

- A. The Starting up a Project process

- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 190

- (Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Prevent poorly conceived projects from ever being initiated
- B. Ensure the communication requirements of all stakeholders are documented
- C. Learn lessons from this project
- D. Document how changes required by corporate or programme management will be reviewed

Answer: A

NEW QUESTION 195

- (Topic 2)

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure
- C. Communication Management Strategy
- D. Project Brief

Answer: C

NEW QUESTION 196

- (Topic 2)

Identify the missing words in the following sentence. The purpose of the Starting up a Project process is as much about [?] as it is about requesting authorization to initiate viable projects,

- A. producing an achievable Project Plan
- B. preventing poorly-conceived projects from ever being initiated
- C. obtaining approval from all stakeholders
- D. setting up the required project controls

Answer: B

NEW QUESTION 199

- (Topic 2)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 204

- (Topic 2)

Identify the missing words in the following sentence.

A benefit of adopting PRINCE2 is that it can be applied to [?] - and can easily be implemented alongside specialist techniques.

- A. any type of project
- B. programmes and projects
- C. all types of programmes
- D. business as usual

Answer: A

NEW QUESTION 209

Ensure corporate or programme management has an interface to a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 212

Ensure there is authority to initiate a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 213

- (Topic 2)

What is a purpose of a Benefits Review Plan?

- A. Provide information regarding unfinished work to the group which will support the project's products in their operational life
- B. Give a detailed analysis of only those benefits that were realized before the project closed
- C. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
- D. Provide details of the time and effort needed to carry out the planned benefits reviews

Answer: D

NEW QUESTION 218

- (Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 221

- (Topic 2)

Which aspect of project performance must be managed to avoid misunderstandings on what the project is to deliver?

- A. Timescale
- B. Scope
- C. Risk
- D. Costs

Answer: B

NEW QUESTION 225

- (Topic 2)

Which product describes the roles and responsibilities for achieving the effective management of anticipated threats and opportunities in a project?

- A. Quality Management Strategy
- B. Risk Management Strategy
- C. Communication Management Strategy
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 227

- (Topic 2)

Identify the missing product in the following sentence.

When assessing an issue during the Controlling a Stage process, the [?] provides essential information to evaluate the viability of the project.

- A. Project Brief
- B. Benefits Review Plan
- C. Project Initiation Documentation
- D. Configuration Management Strategy

Answer: C

NEW QUESTION 231

- (Topic 2)

Which role does NOT set tolerances?

- A. Corporate or programme management
- B. Project Board
- C. Change Authority
- D. Project Manager

Answer: C

NEW QUESTION 234

- (Topic 2)

If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?

- A. Corporate management
- B. Project Board
- C. Project Assurance
- D. Project Manager

Answer: D

NEW QUESTION 238

- (Topic 2)

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

Answer: A

NEW QUESTION 242

- (Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

Answer: C

NEW QUESTION 244

- (Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 246

- (Topic 2)

What do acceptance criteria identify?

- A. The approach that will be used to prove whether the project's products have been completed
- B. A measureable improvement resulting from a project outcome
- C. The measureable definitions of the attributes for a set of products to be acceptable to key stakeholders
- D. The project controls set up during the process Initiating a Project

Answer: C

NEW QUESTION 247

- (Topic 2)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 249

- (Topic 2)

Which risk response type is a recommended response to both an opportunity and a threat?

- A. Avoid
- B. Reduce
- C. Share
- D. Reject

Answer: C

NEW QUESTION 250

- (Topic 2)

Which is NOT undertaken during the Initiating a Project process?

- A. Review why the project is needed
- B. Identify if the project is sufficiently aligned with corporate objectives
- C. Show how the outcome is to be achieved
- D. Appoint an Executive and Project Manager

Answer: D

NEW QUESTION 251

- (Topic 2)

Which is a purpose of an End Stage Report?

- A. Summarize progress to enable the Project Board to decide what action to take next
- B. Summarize how the project performed against the version of the Project Initiation Documentation used to authorize it
- C. Provide the detailed analysis of a deviation and offer options for the way to proceed
- D. Provide a plan for the next stage of the project

Answer: A

NEW QUESTION 256

- (Topic 3)

Which is a Benefits Review Plan used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. The progress of the project against its plans
- D. The suitability of the project management team structure and membership

Answer: A

NEW QUESTION 260

- (Topic 3)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

Answer: A

NEW QUESTION 264

- (Topic 3)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

Answer: C

NEW QUESTION 266

- (Topic 3)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 267

- (Topic 3)

Which is NOT one of the levels of plan recommended by PRINCE2?

- A. Benefits Review Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: A

NEW QUESTION 272

- (Topic 3)

Which of the following are true statements about a Project Brief?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 274

Used to provide a foundation for the Initiating a Project process

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 275

Risk assessment

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 276

Verification and audit

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 278

Identification

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: C

NEW QUESTION 279

- (Topic 3)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

Answer: C

NEW QUESTION 280

- (Topic 3)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier
- D. Project Manager

Answer: B

NEW QUESTION 285

- (Topic 3)

What theme provides the justification for the project?

- A. Quality
- B. Plans
- C. Progress
- D. Business Case

Answer: D

NEW QUESTION 290

- (Topic 3)

Identify the missing words in the following sentence.

At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

Answer: B

NEW QUESTION 293

- (Topic 3)

Which product is used by the Project Manager to authorize work?

- A. Team Plan
- B. Stage Plan
- C. Work Package
- D. Product Description

Answer: C

NEW QUESTION 298

- (Topic 3)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 302

- (Topic 3)

Which of the following describes a use of a Configuration Item Record?

- A. To record how changes to a product will be controlled
- B. To provide information on the approval procedure for the Work Package
- C. To record the history of a product
- D. To pass responsibility for the delivery of a product to a Team Manager

Answer: C

NEW QUESTION 307

- (Topic 3)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 308

- (Topic 3)

What product records any time tolerances agreed between the Project Manager and Team Manager?

- A. Product Description
- B. Work Package
- C. Project Initiation Documentation
- D. Stage Plan

Answer: B

NEW QUESTION 310

- (Topic 3)

What theme defines and implements the means by which the project will verify that products meet business requirements?

- A. Business Case
- B. Change
- C. Progress
- D. Quality

Answer: D

NEW QUESTION 314

- (Topic 3)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

Answer: C

NEW QUESTION 318

- (Topic 4)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 321

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 324

- (Topic 4)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 326

- (Topic 4)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 328

- (Topic 4)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

Answer: D

NEW QUESTION 332

- (Topic 4)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities

- A. change budget
- B. project budget

- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 337

- (Topic 4)

Which is a FALSE statement about technical stages?

- A. Can overlap with other technical stages
- B. Typified by the use a particular set of specialist skills
- C. Include the Managing a Stage Boundary process activities
- D. Can span more than onemanagement stage

Answer: C

NEW QUESTION 339

- (Topic 4)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Quality inspection
- D. Preparation

Answer: C

NEW QUESTION 343

- (Topic 4)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 345

- (Topic 4)

Which is NOT a purpose of the Initiating a Project process?

- A. Enable a Project Boarddecision about the commitment of resources to a project
- B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- C. Establish solid foundations for a project
- D. Enable the Project Board to decide whether it is worthwhile to initiate a project

Answer: D

NEW QUESTION 347

- (Topic 4)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 348

- (Topic 4)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 352

- (Topic 4)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles

- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 357

- (Topic 4)

Which statement about the quality review technique is FALSE?

- A. It enables a check to be made on a product's fitness for purpose
- B. It defines the quality responsibilities of the project team
- C. It supports the management of future changes by providing a baseline for a product
- D. It is used to gain wider acceptance of a product by involving key interested parties

Answer: B

NEW QUESTION 361

- (Topic 4)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 362

- (Topic 4)

Which is a purpose of the Starting up a Project process?

- A. Provide information so a decision can be made as to whether a project is viable and worthwhile to initiate
- B. Define the means of communication between the project and corporate or programme management
- C. Define the project controls
- D. Record any identified risks in the Risk Register

Answer: A

NEW QUESTION 363

- (Topic 4)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 366

- (Topic 4)

Which is NOT represented by one of the three primary categories of stakeholder identified in PRINCE2?

- A. Those with a financial interest in the project
- B. Those who will manage the project on a day-to-day basis
- C. Those who will specify the desired outputs of the project
- D. Those who will create the project's outputs

Answer: B

NEW QUESTION 369

- (Topic 4)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [?] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

Answer: B

NEW QUESTION 373

- (Topic 4)

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

Answer: C

NEW QUESTION 374

- (Topic 4)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 378

- (Topic 4)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 382

- (Topic 4)

Identify the missing word in the following sentence. A member of the Project Board is responsible for [?] assurance.

- A. quality
- B. supplier
- C. risk
- D. product

Answer: B

NEW QUESTION 386

- (Topic 4)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 391

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PRINCE2-Foundation Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PRINCE2-Foundation Product From:

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>

Money Back Guarantee

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year