

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>



NEW QUESTION 1

- (Topic 1)

Which product summarizes progress and is used to decide whether to amend the project scope or stop the project?

- A. Checkpoint Report
- B. End Stage Report
- C. End Project Report
- D. Product Status Account

Answer: B

NEW QUESTION 2

- (Topic 1)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 3

- (Topic 1)

Identify the missing words in the following sentence. During the Initiating a Project process the [?] before a project is authorized.

- A. minimum necessary is done to decide if a project is worthwhile
- B. aim is to establish sound foundations to achieve a successful project
- C. Project Brief is assembled and approved
- D. project approach appropriate for delivering a project is selected

Answer: B

NEW QUESTION 4

- (Topic 1)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 5

- (Topic 1)

What process is used by the Project Board to respond to an Exception Report?

- A. Controlling a Stage
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: D

NEW QUESTION 6

- (Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 7

- (Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 8

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 9

- (Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

Answer: B

NEW QUESTION 10

- (Topic 1)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 10

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Answer: A

NEW QUESTION 12

- (Topic 1)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

Answer: D

NEW QUESTION 16

- (Topic 1)

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

Answer: C

NEW QUESTION 17

- (Topic 1)

How should the Team Manager report that tolerances are forecast to be exceeded?

- A. Create an Exception Report
- B. Create a Highlight Report
- C. Raise an issue

D. Grant a concession

Answer: C

NEW QUESTION 22

- (Topic 1)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

NEW QUESTION 24

- (Topic 1)

Which principle helps to define what should be included and what should be excluded from a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: B

NEW QUESTION 28

- (Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and TeamManager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 30

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

Answer: A

NEW QUESTION 33

- (Topic 1)

Which is a purpose of a Project Brief?

- A. Capture lessons from previous projects
- B. Ensure that there is a common understanding of the starting point for the project
- C. Confirm that the Project Plan is able to deliver the Business Case
- D. Define the quality techniques and standards to be applied during the project

Answer: B

NEW QUESTION 37

- (Topic 1)

Which regular report provides the Project Board with a summary of stage status?

- A. Communication Management Strategy
- B. Project Brief
- C. Highlight Report
- D. Checkpoint Report

Answer: C

NEW QUESTION 41

- (Topic 1)

Which role is responsible for the management of a risk assigned to it?

- A. ProjectSupport

- B. Risk owner
- C. Risk actionee
- D. Project Assurance

Answer: B

NEW QUESTION 42

- (Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a projectmanagement team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

Answer: B

NEW QUESTION 43

- (Topic 1)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 45

- (Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

Answer: C

NEW QUESTION 47

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

Answer: B

NEW QUESTION 48

- (Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 52

- (Topic 1)

What is defined as a temporary organization that is created for the purpose of delivering one or more business products?

- A. Corporate or programme management
- B. A project
- C. A product breakdown structure
- D. A user group

Answer: B

NEW QUESTION 57

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 59

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

Answer: C

NEW QUESTION 64

- (Topic 1)

Which is a responsibility of the managing level within the project management team?

- A. Set project tolerances
- B. Approve stage completion
- C. Ensure that the products are produced within the constraints agreed with the Project Board
- D. Appoint the project management team

Answer: C

NEW QUESTION 66

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 67

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 68

- (Topic 1)

Which of the following statements about the Closing a Project process are true?

1. The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.
 2. The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved.
- Packages for the work performed in the final stage.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: B

NEW QUESTION 72

- (Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 75

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 79

- (Topic 1)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 83

- (Topic 1)

Which describes the 'Identify Risks' step within the recommended risk management procedure?

- A. Identify responses to risks documented in the Business Case
- B. Gather information about the project environment and objectives
- C. Identify the roles to be involved in risk management activities
- D. Identify uncertainties that may impact on the delivery of the project objectives

Answer: D

NEW QUESTION 88

- (Topic 1)

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- B. Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification

Answer: C

NEW QUESTION 91

- (Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

Answer: B

NEW QUESTION 96

- (Topic 1)

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

Answer: B

NEW QUESTION 98

- (Topic 1)

Which is part of the PRINCE2 definition of a project?

- A. An undertaking that consists of at least two management stages
- B. A description of what must be delivered in order to gain acceptance
- C. The total of a plan's products

D. A temporary organization that is created for the purpose of delivering business products

Answer: D

NEW QUESTION 99

- (Topic 1)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 102

- (Topic 1)

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

Answer: C

NEW QUESTION 105

- (Topic 1)

Which theme provides the controls to escalate any forecast beyond tolerance to the next management level?

- A. Business Case
- B. Plans
- C. Progress
- D. Quality

Answer: C

NEW QUESTION 108

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 111

- (Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

Answer: B

NEW QUESTION 115

- (Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 118

- (Topic 2)

Which of the following take place before the initiation of a project?

1. Appoint the Executive
2. Capture requirements

- 3. Develop the Project Brief
- 4. Develop the detailed Business Case

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: A

NEW QUESTION 119

- (Topic 2)

What product should be used to confirm the version number of ail products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

Answer: B

NEW QUESTION 124

- (Topic 2)

Which is NOT a requirement of a Stage Plan?

- A. Produced to an appropriate level of detail to enable day-to-day control
- B. Produced near to the end of the previous management stage
- C. Approved and signed-off by Project Assurance
- D. Approved at the end of a management stage

Answer: C

NEW QUESTION 129

- (Topic 2)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the periodover which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm anybenefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 133

- (Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance
- C. Project Support
- D. Project Manager

Answer: A

NEW QUESTION 135

- (Topic 2)

Which is NOT a recommended quality review team role?

- A. Administrator
- B. Chair
- C. Producer
- D. Reviewer

Answer: C

NEW QUESTION 138

- (Topic 2)

Which is a true statement about acceptance criteria?

- A. Acceptance criteria are used to produce the customer's quality expectations
- B. Acceptance criteria are less specific and precise than customer's quality expectations
- C. Once agreed, acceptance criteria CANNOT be changed
- D. Acceptance criteria should be agreed between the customer and the supplier

Answer: D

NEW QUESTION 141

- (Topic 2)

Which activity takes place within the Managing a Stage Boundary process?

- A. Produce Highlight Reports
- B. Take corrective action within the limits of a stage's tolerance
- C. Produce an Exception Plan
- D. Authorize a Stage Plan for the next stage

Answer: C

NEW QUESTION 146

- (Topic 2)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

Answer: B

NEW QUESTION 149

- (Topic 2)

Identify the missing words in the following sentence.

A problem/concern, a request for change and [?] are the three types of issue.

- A. a constraint
- B. a deviation from tolerance
- C. an off-specification
- D. a threat

Answer: C

NEW QUESTION 153

- (Topic 2)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 155

- (Topic 2)

Which is a typical core activity within configuration management?

- A. Assessment
- B. Communication
- C. Quality control
- D. Status accounting

Answer: D

NEW QUESTION 159

- (Topic 2)

Which of the following statements about quality assurance and Project Assurance is true?

- A. Project Assurance is the responsibility of the corporate organization; quality assurance is the responsibility of the Project Board
- B. Project Assurance is independent of the Project; quality assurance is only independent of the Project Manager
- C. Project Assurance may be delegated within a project; quality assurance must be undertaken by the Project Board
- D. Project Assurance ensures compliance to standards within the project environment; quality assurance ensures compliance across the organization

Answer: D

NEW QUESTION 161

- (Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

Answer:

C

NEW QUESTION 162

- (Topic 2)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Answer: C

NEW QUESTION 163

- (Topic 2)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 165

- (Topic 2)

Which is a purpose of the Starting up a Project process?

- A. Prevent poorly conceived projects from ever being initiated
- B. Ensure the communication requirements of all stakeholders are documented
- C. Learn lessons from this project
- D. Document how changes required by corporate or programme management will be reviewed

Answer: A

NEW QUESTION 167

- (Topic 2)

Which enables the project's products and all interdependencies to be clearly identified and documented?

- A. Product breakdown structure
- B. Quality Management Strategy
- C. Product-based planning technique
- D. Quality review technique

Answer: C

NEW QUESTION 169

- (Topic 2)

Which is a purpose of a Lessons Report?

- A. Improve the project management method for future projects
- B. Detail open issues and risks that need to be managed after the project has closed
- C. Compare the actual performance of the final stage against its plan
- D. Provide a summary of the benefits realized during the project

Answer: A

NEW QUESTION 170

- (Topic 2)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 171

- (Topic 2)

Identify the missing words in the following sentence.

A benefit of adopting PRINCE2 is that it can be applied to [?] - and can easily be implemented alongside specialist techniques.

- A. any type of project
- B. programmes and projects
- C. all types of programmes

D. business as usual

Answer: A

NEW QUESTION 174

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 179

- (Topic 2)

Which is a purpose of the Organization theme?

- A. Ensure that the project organization structure will enable the project to deliver the business benefits in the required time frame
- B. Define accountability within the project
- C. Identify risk owners for the project
- D. Define the quality methods and responsibilities for the management of the project

Answer: B

NEW QUESTION 182

- (Topic 2)

Which does a Project Manager produce to define and control the work to be done?

- A. Configuration Item Record
- B. Stage scope tolerance
- C. Team Plan
- D. Work Package

Answer: D

NEW QUESTION 185

- (Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 187

- (Topic 2)

During the Initiating a Project process, which product is updated to incorporate the estimated time and costs from the Project Plan?

- A. Project Product Description
- B. Business Case
- C. Project Brief
- D. Project mandate

Answer: B

NEW QUESTION 192

- (Topic 2)

Identify the missing product in the following sentence.

When assessing an issue during the Controlling a Stage process, the [?] provides essential information to evaluate the viability of the project.

- A. Project Brief
- B. Benefits Review Plan
- C. Project Initiation Documentation
- D. Configuration Management Strategy

Answer: C

NEW QUESTION 194

- (Topic 2)

If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?

- A. Corporate management
- B. Project Board
- C. Project Assurance
- D. Project Manager

Answer: D

NEW QUESTION 196

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register
- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

Answer: B

NEW QUESTION 200

- (Topic 2)

Which is NOT confirmed during the Initiating a Project process?

- A. How the management and specialist products of the project should be baselined
- B. How the method will be tailored for the size and complexity of the project
- C. Whether the expected benefits have been achieved
- D. Who will make decisions on any changes during the project

Answer: C

NEW QUESTION 204

- (Topic 2)

Which is a purpose of an Exception Plan?

- A. Show the reason for the tolerance deviation from a Stage Plan or Project Plan
- B. Reduce the number of exception assessments, by agreeing a budget to cover the costs of any requests for change
- C. Identify the actions required to recover from the effect of a tolerance deviation
- D. Define the changes which are within the scope of the change budget

Answer: C

NEW QUESTION 209

- (Topic 2)

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

Answer: B

NEW QUESTION 214

- (Topic 2)

What do acceptance criteria identify?

- A. The approach that will be used to prove whether the project's products have been completed
- B. A measureable improvement resulting from a project outcome
- C. The measureable definitions of the attributes for a set of products to be acceptable to key stakeholders
- D. The project controls set up during the process Initiating a Project

Answer: C

NEW QUESTION 215

- (Topic 2)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

Answer: B

NEW QUESTION 220

- (Topic 2)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 225

- (Topic 2)

Which is a purpose of an End Stage Report?

- A. Summarize progress to enable the Project Board to decide what action to take next
- B. Summarize how the project performed against the version of the Project Initiation Documentation used to authorize it
- C. Provide the detailed analysis of a deviation and offer options for the way to proceed
- D. Provide a plan for the next stage of the project

Answer: A

NEW QUESTION 230

- (Topic 3)

Which product records any project outcomes perceived as negative by stakeholders?

- A. Business Case
- B. Project Plan
- C. CommunicationManagement Strategy
- D. Project Product Description

Answer: A

NEW QUESTION 232

- (Topic 3)

Which is NOT one of the levels of plan recommended by PRINCE2?

- A. Benefits Review Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: A

NEW QUESTION 237

- (Topic 3)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [?] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

Answer: B

NEW QUESTION 239

- (Topic 3)

Which of the following are typical core activities within configuration management?

1. Planning
2. Risk assessment
3. Verification and audit
4. Identification

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3 ,4
- D. 2, 3, 4

Answer: C

NEW QUESTION 244

- (Topic 3)

Which project management team member represents the interest of those who will operate the project's products to realize the benefits after the project is complete?

- A. Executive
- B. Senior User
- C. Senior Supplier

D. Project Manager

Answer: B

NEW QUESTION 245

- (Topic 3)

What theme provides the justification for the project?

- A. Quality
- B. Plans
- C. Progress
- D. Business Case

Answer: D

NEW QUESTION 248

- (Topic 3)

Which describes risk appetite?

- A. An organization's unique attitude towards risk-taking
- B. The risks to the expected benefits
- C. A common set of risk categories, risk scales and evaluation techniques
- D. The budget set aside for potential changes to the scope of the project

Answer: A

NEW QUESTION 250

- (Topic 3)

Which is NOT obtained from a product's Product Description?

- A. The product's quality criteria
- B. Who will approve the product
- C. The quality method to be used
- D. The development method to be used

Answer: D

NEW QUESTION 251

- (Topic 3)

Why would the Project Manager escalate an issue to the Project Board?

- A. The Project Board is responsible for determining the priority of all issues
- B. Direction is required on the best response for preventing the issue from occurring
- C. The issue is forecast to cause a deviation beyond stage tolerance and advice is required
- D. Escalating issues is a means of providing the Project Board with a regular update on their status

Answer: C

NEW QUESTION 252

- (Topic 3)

Why does PRINCE2 recommend three different levels of plans?

- A. To cover initiation, specialist work and exception situations
- B. To provide appropriate detail to each of the different levels of management within the project
- C. As an allowance for initiation, product delivery and project closure
- D. To match the different aspects of the product-based planning technique

Answer: B

NEW QUESTION 256

- (Topic 3)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 257

- (Topic 3)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan

- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 261

- (Topic 3)

Which is performed as part of the recommended risk management procedure?

- A. Allocation of a budget to investigate issues facing the project
- B. Review of risk management practices to ensure that they are performed effectively
- C. Sending of information about risks to the project to project stakeholders
- D. Resolution of conflicts between the project and the programme board

Answer: C

NEW QUESTION 266

- (Topic 4)

Which is a true statement about PRINCE2 event-driven controls

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

Answer: C

NEW QUESTION 268

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 273

- (Topic 4)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 275

- (Topic 4)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Increase in agreed scope
- C. Increase in agreed scope
- D. Handover activities

Answer: A

NEW QUESTION 277

- (Topic 4)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 280

- (Topic 4)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 285

- (Topic 4)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 289

- (Topic 4)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

1. Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.
2. Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: D

NEW QUESTION 293

- (Topic 4)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

Answer: B

NEW QUESTION 297

- (Topic 4)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 299

- (Topic 4)

Which statement about the quality review technique is FALSE?

- A. It enables a check to be made on a product's fitness for purpose
- B. It defines the quality responsibilities of the project team
- C. It supports the management of future changes by providing a baseline for a product
- D. It is used to gain wider acceptance of a product by involving key interested parties

Answer: B

NEW QUESTION 304

- (Topic 4)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 309

- (Topic 4)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 313

- (Topic 4)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

Answer: C

NEW QUESTION 318

- (Topic 4)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

Answer: B

NEW QUESTION 323

- (Topic 4)

Which process covers the work done by external suppliers who may NOT be using PRINCE2?

- A. Closing a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 325

- (Topic 4)

Which is a purpose of the Risk Register?

- A. Describe the risk management techniques and standards to be applied to the project
- B. Act as a central record of information relating to the identified risks for the project
- C. Act as a repository for informal issues
- D. List the responsibilities for achieving an effective risk management procedure

Answer: B

NEW QUESTION 326

- (Topic 4)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 329

- (Topic 4)

Identify the missing words in the following sentence. A project is [?] organization that is created for the purpose of delivering business products.

- A. a corporate
- B. a temporary
- C. an external
- D. a technical

Answer: B

NEW QUESTION 330

.....

THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual PRINCE2-Foundation Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the PRINCE2-Foundation Product From:

<https://www.2passeasy.com/dumps/PRINCE2-Foundation/>

Money Back Guarantee

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year