

## PRINCE2-Foundation Dumps

### PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



**NEW QUESTION 1**

- (Topic 1)

Identify the missing words in the following sentence. An objective of the Directing a Project process is to [?] throughout a project's life,

- A. document how risks will be managed
- B. identify who will be responsible for quality
- C. provide management direction and control
- D. define the benefits to be realized

**Answer: C**

**NEW QUESTION 2**

- (Topic 1)

Where should a Team Manager look for information on the quality required for a product?

- A. Project Initiation Documentation
- B. Product Description
- C. Team Plan
- D. Quality Management Strategy

**Answer: B**

**NEW QUESTION 3**

- (Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

**Answer: B**

**NEW QUESTION 4**

- (Topic 1)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

**Answer: C**

**NEW QUESTION 5**

- (Topic 1)

Which is an objective of the quality review technique?

- A. To baseline a product
- B. To provide a common understanding of what products a project will create
- C. To define the quality methods required within a project
- D. To determine the quality responsibilities of a project team

**Answer: A**

**NEW QUESTION 6**

- (Topic 1)

Which describes risk impact?

- A. Timeframe within which the risk might occur
- B. The trigger that occurred giving rise to the risk
- C. The effect of the risk on the delivery of project objectives
- D. How likely the risk is to occur in a given project situation

**Answer: C**

**NEW QUESTION 7**

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

**Answer:** B

**NEW QUESTION 8**

- (Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

**Answer:** B

**NEW QUESTION 9**

- (Topic 1)

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

**Answer:** C

**NEW QUESTION 10**

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

**Answer:** B

**NEW QUESTION 10**

- (Topic 1)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

**Answer:** C

**NEW QUESTION 12**

- (Topic 1)

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

**Answer:** D

**NEW QUESTION 16**

- (Topic 1)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

**Answer:** A

**NEW QUESTION 21**

- (Topic 1)

Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.

- A. the measurement of benefits NOT yet realized
- B. the handover of products

- C. open issues and risks
- D. the release of resources

**Answer:** C

**NEW QUESTION 24**

- (Topic 1)

Which describes the 'Implement' step within the recommended risk management procedure?

- A. Project Support will allocate the risk budget to fund the selected risk responses
- B. The risk owner will decide the best response to control the risk
- C. The risk owner and the risk actionee will carry out activities to control and deal with the risk
- D. The Project Manager will formulate the RiskManagement Strategy

**Answer:** C

**NEW QUESTION 28**

- (Topic 1)

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

**Answer:** C

**NEW QUESTION 29**

- (Topic 1)

Who is the key project decision-maker in the project management team?

- A. Corporate management
- B. Executive
- C. Change Authority
- D. Project Manager

**Answer:** B

**NEW QUESTION 31**

- (Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

**Answer:** B

**NEW QUESTION 32**

- (Topic 1)

Which is NOT a type of issue?

- A. A problem/concern
- B. A constraint
- C. An off-specification
- D. A request for change

**Answer:** B

**NEW QUESTION 36**

- (Topic 1)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

**Answer:** A

**NEW QUESTION 37**

- (Topic 1)

Which principle helps to define what should be included and what should be excluded from a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

**Answer:** B

**NEW QUESTION 40**

- (Topic 1)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

**Answer:** B

**NEW QUESTION 44**

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

**Answer:** A

**NEW QUESTION 49**

- (Topic 1)

Which is a purpose of a Project Brief?

- A. Capture lessons from previous projects
- B. Ensure that there is a common understanding of the starting point for the project
- C. Confirm that the Project Plan is able to deliver the Business Case
- D. Define the quality techniques and standards to be applied during the project

**Answer:** B

**NEW QUESTION 52**

- (Topic 1)

Which regular report provides the Project Board with a summary of stage status?

- A. Communication Management Strategy
- B. Project Brief
- C. Highlight Report
- D. Checkpoint Report

**Answer:** C

**NEW QUESTION 56**

- (Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

**Answer:** B

**NEW QUESTION 59**

- (Topic 1)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

**Answer:** C

**NEW QUESTION 61**

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

**Answer:** B

**NEW QUESTION 66**

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

**Answer:** B

**NEW QUESTION 68**

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

**Answer:** C

**NEW QUESTION 70**

- (Topic 1)

Which is a responsibility of the managing level within the project management team?

- A. Set project tolerances
- B. Approve stage completion
- C. Ensure that the products are produced within the constraints agreed with the Project Board
- D. Appoint the project management team

**Answer:** C

**NEW QUESTION 72**

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

**Answer:** D

**NEW QUESTION 73**

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

**Answer:** C

**NEW QUESTION 75**

- (Topic 1)

Which is NOT an objective of the Controlling a Stage process?

- A. Implement actions to control the impact of risks that occur during the stage
- B. Review the Business Case at regular intervals to assess the impact of changes that occur during the stage
- C. Update the Business Case with any changes agreed with the Project Board
- D. Coordinate the delivery of products as agreed in the Stage Plan

**Answer:** C

**NEW QUESTION 80**

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

**Answer:** B

**NEW QUESTION 81**

- (Topic 1)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. Aproject outcome
- D. A scope tolerance

**Answer:** B

**NEW QUESTION 84**

- (Topic 1)

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- B. Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification

**Answer:** C

**NEW QUESTION 85**

- (Topic 1)

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for theWork Package

**Answer:** C

**NEW QUESTION 88**

- (Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

**Answer:** A

**NEW QUESTION 93**

- (Topic 1)

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

**Answer:** B

**NEW QUESTION 97**

- (Topic 1)

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls



**Answer:** B

**NEW QUESTION 102**

- (Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

**Answer:** C

**NEW QUESTION 107**

- (Topic 1)

Why is the Initiating a Project process used?

- A. To decide which project approach is suitable for the project
- B. To fully understand how the project objectives will be achieved before committing significant resources
- C. To produce the required Work Packages
- D. To enable corporate or programme management to give authorization to deliver a project

**Answer:** B

**NEW QUESTION 112**

- (Topic 1)

Who represents the three project interests on a project?

- A. Project Manager
- B. Project Support
- C. External project stakeholders
- D. Project Board

**Answer:** D

**NEW QUESTION 114**

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

**Answer:** D

**NEW QUESTION 119**

- (Topic 1)

Which theme provides the controls to escalate any forecast beyond tolerance to the next management level?

- A. Business Case
- B. Plans
- C. Progress
- D. Quality

**Answer:** C

**NEW QUESTION 123**

- (Topic 2)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

**Answer:** B

**NEW QUESTION 127**

- (Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification



D. Learn from experience

**Answer:** B

**NEW QUESTION 128**

- (Topic 2)

In what product should the quality criteria for a specialist product be recorded?

- A. Quality Management Strategy
- B. Quality Register
- C. Product Description
- D. Project Product Description

**Answer:** C

**NEW QUESTION 130**

- (Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the ProjectManager and the Team Manager(s)

**Answer:** A

**NEW QUESTION 135**

- (Topic 2)

Which process is used by a Team Manager to coordinate work on one or more of the project's products?

- A. Initiating a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. ManagingProduct Delivery

**Answer:** D

**NEW QUESTION 137**

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

**Answer:** C

**NEW QUESTION 139**

- (Topic 2)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

**Answer:** B

**NEW QUESTION 144**

- (Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance
- C. Project Support
- D. Project Manager

**Answer:** A

**NEW QUESTION 146**

- (Topic 2)

Which document should record the agreed amount of risk budget for a project?

- A. Project Brief

- B. Project Plan
- C. Risk Management Strategy
- D. Risk Register

**Answer:** B

**NEW QUESTION 151**

- (Topic 2)

Which is NOT a recommended quality review team role?

- A. Administrator
- B. Chair
- C. Producer
- D. Reviewer

**Answer:** C

**NEW QUESTION 154**

- (Topic 2)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

**Answer:** C

**NEW QUESTION 156**

- (Topic 2)

Which is a purpose of the Directing a Project process?

- A. Provide the information required to confirm if it is worthwhile to initiate a project
- B. Enable overall control of a project to be exercised by the Project Board
- C. Establish the level of control required by the Project Board after initiation
- D. Provide sufficient information so that the current stage can be reviewed and the next Stage Plan approved

**Answer:** B

**NEW QUESTION 157**

- (Topic 2)

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

**Answer:** B

**NEW QUESTION 159**

- (Topic 2)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

**Answer:** B

**NEW QUESTION 163**

- (Topic 2)

Which is a typical core activity within configuration management?

- A. Assessment
- B. Communication
- C. Quality control
- D. Status accounting

**Answer:** D

**NEW QUESTION 166**

- (Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the Project Plan
- D. The sequence of events and actions that will be put in place if a risk occurs

**Answer:** A

**NEW QUESTION 171**

- (Topic 2)

Which products, identified when creating a product breakdown structure, should each have a corresponding entry in the Risk Register?

- A. Those that have been completed, but have NOT been quality checked
- B. Those that have been broken down into sub-products
- C. Those to be created outside the scope of the project
- D. Those dependent on more than one other product

**Answer:** C

**NEW QUESTION 172**

- (Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

**Answer:** C

**NEW QUESTION 174**

- (Topic 2)

During the Managing a Stage Boundary process, what is reviewed and updated to provide the information needed by the Project Board for assessing the continuing viability of the project?

- A. Benefits Review Plan
- B. Product Status Account
- C. Business Case
- D. Project Plan

**Answer:** C

**NEW QUESTION 176**

- (Topic 2)

Which enables the project's products and all interdependencies to be clearly identified and documented?

- A. Product breakdown structure
- B. Quality Management Strategy
- C. Product-based planning technique
- D. Quality review technique

**Answer:** C

**NEW QUESTION 181**

- (Topic 2)

What is used to identify any organization or interested party who needs to be informed of project closure?

- A. Configuration Management Strategy
- B. Project management team structure
- C. Communication Management Strategy
- D. Project Brief

**Answer:** C

**NEW QUESTION 184**

- (Topic 2)

Identify the missing word(s) in the following sentence.

Following initiation, the Controlling a Stage process is used to manage and control each [ ? ] of a project.

- A. technical stage
- B. benefit
- C. management stage
- D. Team Plan

**Answer:** C

**NEW QUESTION 185**

- (Topic 2)

Identify the missing words in the following sentence.

A benefit of adopting PRINCE2 is that it can be applied to [ ? ] - and can easily be implemented alongside specialist techniques.

- A. any type of project
- B. programmes and projects
- C. all types of programmes
- D. business as usual

**Answer:** A

**NEW QUESTION 190**

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

**Answer:** B

**NEW QUESTION 194**

- (Topic 2)

Which is a purpose of the Organization theme?

- A. Ensure that the project organization structure will enable the project to deliver the business benefits in the required time frame
- B. Define accountability within the project
- C. Identify risk owners for the project
- D. Define the quality methods and responsibilities for the management of the project

**Answer:** B

**NEW QUESTION 199**

- (Topic 2)

Which aspect of project performance must be managed to avoid misunderstandings on what the project is to deliver?

- A. Timescale
- B. Scope
- C. Risk
- D. Costs

**Answer:** B

**NEW QUESTION 201**

- (Topic 2)

During the Initiating a Project process, which product is updated to incorporate the estimated time and costs from the Project Plan?

- A. Project Product Description
- B. Business Case
- C. Project Brief
- D. Project mandate

**Answer:** B

**NEW QUESTION 203**

- (Topic 2)

Identify the missing product in the following sentence.

When assessing an issue during the Controlling a Stage process, the [ ? ] provides essential information to evaluate the viability of the project.

- A. Project Brief
- B. Benefits Review Plan
- C. Project Initiation Documentation
- D. Configuration Management Strategy

**Answer:** C

**NEW QUESTION 205**

- (Topic 2)

Which statement about risks is FALSE?

- A. A risk that could have a positive impact on a project's objectives is known as an opportunity
- B. A risk that could have a negative impact on a project's objectives is known as a threat
- C. A risk that a project's product is incomplete is known as an off-specification
- D. A risk is an uncertain event that, should it occur, will have an effect on a project's objectives

**Answer: C**

**NEW QUESTION 206**

- (Topic 2)

Which role is part of the project management team?

- A. Change Authority
- B. Quality assurance
- C. Stakeholder
- D. Corporate or programme management

**Answer: A**

**NEW QUESTION 208**

- (Topic 2)

Which is NOT confirmed during the Initiating a Project process?

- A. How the management and specialist products of the project should be baselined
- B. How the method will be tailored for the size and complexity of the project
- C. Whether the expected benefits have been achieved
- D. Who will make decisions on any changes during the project

**Answer: C**

**NEW QUESTION 209**

- (Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [ ? ] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

**Answer: C**

**NEW QUESTION 214**

- (Topic 2)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

**Answer: B**

**NEW QUESTION 219**

- (Topic 2)

Which risk response type is a recommended response to both an opportunity and a threat?

- A. Avoid
- B. Reduce
- C. Share
- D. Reject

**Answer: C**

**NEW QUESTION 220**

- (Topic 2)

What theme establishes the mechanisms to judge whether a project is worthwhile investing in?

- A. Plans
- B. BusinessCase
- C. Risk
- D. Quality

**Answer: B**

**NEW QUESTION 225**

- (Topic 2)

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget

D. Identify who will set up the Quality Register

**Answer:** B

**NEW QUESTION 228**

- (Topic 2)

Which is a purpose of an End Stage Report?

- A. Summarize progress to enable the Project Board to decide what action to take next
- B. Summarize how the project performed against the version of the Project Initiation Documentation used to authorize it
- C. Provide the detailed analysis of a deviation and offer options for the way to proceed
- D. Provide a plan for the next stage of the project

**Answer:** A

**NEW QUESTION 231**

- (Topic 3)

Which is NOT one of the levels of plan recommended by PRINCE2?

- A. Benefits Review Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

**Answer:** A

**NEW QUESTION 236**

- (Topic 3)

Which of the following are typical core activities within configuration management?

- 1. Planning
- 2. Risk assessment
- 3. Verification and audit
- 4. Identification

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

**Answer:** C

**NEW QUESTION 240**

- (Topic 3)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
- B. Project Board
- C. Project Assurance
- D. Executive

**Answer:** A

**NEW QUESTION 241**

- (Topic 3)

In which product would you find a product's quality tolerance defined?

- A. Product Description
- B. Quality Management Strategy
- C. Quality Register
- D. Configuration Item Record

**Answer:** A

**NEW QUESTION 243**

- (Topic 3)

Why would the Project Manager escalate an issue to the Project Board?

- A. The Project Board is responsible for determining the priority of all issues
- B. Direction is required on the best response for preventing the issue from occurring
- C. The issue is forecast to cause a deviation beyond stage tolerance and advice is required
- D. Escalating issues is a means of providing the Project Board with a regular update on their status

**Answer:** C

**NEW QUESTION 248**

- (Topic 3)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

**Answer:** D

#### NEW QUESTION 253

- (Topic 3)

Which is performed as part of the recommended risk management procedure?

- A. Allocation of a budget to investigate issues facing the project
- B. Review of risk management practices to ensure that they are performed effectively
- C. Sending of information about risks to the project to project stakeholders
- D. Resolution of conflicts between the project and the programme board

**Answer:** C

#### NEW QUESTION 254

- (Topic 3)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

**Answer:** C

#### NEW QUESTION 255

- (Topic 4)

Which is a true statement about PRINCE2 event-driven controls

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

**Answer:** C

#### NEW QUESTION 260

- (Topic 4)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

**Answer:** B

#### NEW QUESTION 261

- (Topic 4)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Increase in agreed scope
- C. Increase in agreed scope
- D. Handover activities

**Answer:** A

#### NEW QUESTION 265

- (Topic 4)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

**Answer:** D



**NEW QUESTION 270**

- (Topic 4)

How many roles make up the Project Board?

- A. One
- B. Two
- C. Three
- D. Four

**Answer:** C

**NEW QUESTION 271**

- (Topic 4)

Which statement about the quality review technique is FALSE?

- A. It enables a check to be made on a product's fitness for purpose
- B. It defines the quality responsibilities of the project team
- C. It supports the management of future changes by providing abaseline for a product
- D. It is used to gain wider acceptance of a product by involving key interested parties

**Answer:** B

**NEW QUESTION 274**

- (Topic 4)

How many management stages should a PRINCE2 project consist of?

- A. Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
- B. Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C. Initiation stage and at least one other management stage to cover the remainder of the project
- D. Start up stage, initiation stage and a closing stage

**Answer:** C

**NEW QUESTION 277**

- (Topic 4)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Providemanagement control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

**Answer:** B

**NEW QUESTION 280**

- (Topic 4)

Identify the missing word in the following sentence. The risk response type [ ? ] can be used to respond to a threat and an opportunity

- A. Avoid
- B. Reduce
- C. Share
- D. Transfer

**Answer:** C

**NEW QUESTION 284**

- (Topic 4)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

**Answer:** A

**NEW QUESTION 288**

- (Topic 4)

Identify the missing word(s) in the following sentence. The Quality theme provides a set of rules and procedures which ensure that the [ ? ] created meet(s) the needs of the business.

- A. controls
- B. products
- C. project management team
- D. stages

**Answer: B**

**NEW QUESTION 293**

- (Topic 4)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

**Answer: A**

**NEW QUESTION 298**

- (Topic 4)

Which does NOT reflect the PRINCE2 principle of continued business justification?

- A. There must be a justifiable reason for starting a project
- B. The business justification drives decision making
- C. If a project is no longer forecast to deliver a financial benefit, it should be stopped.
- D. If a project can no longer be justified, it should be stopped

**Answer: C**

**NEW QUESTION 300**

.....

## Thank You for Trying Our Product

\* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

\* One year free update

You can enjoy free update one year. 24x7 online support.

\* Trusted by Millions

We currently serve more than 30,000,000 customers.

\* Shop Securely

All transactions are protected by VeriSign!

**100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:**

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>