

PRINCE2-Foundation Dumps

PRINCE2 Foundation exam

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>



NEW QUESTION 1

- (Topic 1)

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

Answer: D

NEW QUESTION 2

- (Topic 1)

Identify the missing words in the following sentence. During the Initiating a Project process the [?] before a project is authorized.

- A. minimum necessary is done to decide if a project is worthwhile
- B. aim is to establish sound foundations to achieve a successful project
- C. Project Brief is assembled and approved
- D. project approach appropriate for delivering a project is selected

Answer: B

NEW QUESTION 3

- (Topic 1)

If the Project Board instructs the Project Manager to implement a request for change, which document would contain details of that change?

- A. Checkpoint Report
- B. Highlight Report
- C. Issue Report
- D. Product Status Account

Answer: C

NEW QUESTION 4

- (Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 5

- (Topic 1)

Which product identifies the management stages and timescales of a project?

- A. Project Brief
- B. Project Product Description
- C. Project Plan
- D. Initiation Stage Plan

Answer: C

NEW QUESTION 6

- (Topic 1)

Which describes risk impact?

- A. Timeframe within which the risk might occur
- B. The trigger that occurred giving rise to the risk
- C. The effect of the risk on the delivery of project objectives
- D. How likely the risk is to occur in a given project situation

Answer: C

NEW QUESTION 7

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 8

- (Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

Answer: B

NEW QUESTION 9

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 10

- (Topic 1)

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Answer: C

NEW QUESTION 10

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Provides a defined structure of accountability, delegation, authority and communication
- B. Includes techniques for critical path analysis and earned value analysis
- C. Enables a Project Manager to be accountable for the success of a project
- D. Prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 12

- (Topic 1)

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

Answer: D

NEW QUESTION 16

- (Topic 1)

When are tolerances for a Work Package agreed?

- A. When accepting a Work Package
- B. As work on each product within the Work Package begins
- C. Once all products have been developed and approved
- D. When the Stage Plan is authorized by the Project Board

Answer: A

NEW QUESTION 18

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report

D. Exception Plan

Answer: A

NEW QUESTION 19

- (Topic 1)

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

Answer: C

NEW QUESTION 22

- (Topic 1)

Who is the key project decision-maker in the project management team?

- A. Corporate management
- B. Executive
- C. Change Authority
- D. Project Manager

Answer: B

NEW QUESTION 24

- (Topic 1)

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit
- D. Transfer

Answer: C

NEW QUESTION 25

- (Topic 1)

Which of the following is NOT a purpose of the Closing a Project process?

- A. Plan the activities required to close a project
- B. Enable a comparison of the original objectives of a project against what was actually achieved
- C. Enable premature closure if the Project Board request that a project should no longer continue
- D. Provide a fixed point at which acceptance for the project product is confirmed

Answer: A

NEW QUESTION 29

- (Topic 1)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 33

- (Topic 1)

Which is an objective of the Managing Product Delivery process?

- A. Sign-off completed Work Packages
- B. Ensure the Business Case is kept under review
- C. Report progress to the Project Board
- D. Ensure that work on products is authorized and agreed with the team

Answer: D

NEW QUESTION 35

- (Topic 1)

Which statement describes the Implement' step within the recommended risk management procedure?

- A. Take planned action to respond to a risk

- B. Implement the responsibilities for risks defined in the Risk Management Strategy
- C. Assess the proximity of a risk
- D. Identify the level of risks that can be tolerated by the project

Answer: A

NEW QUESTION 39

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 43

- (Topic 1)

Which of the following statements about the Closing a Project process are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 47

The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 52

The Closing a Project process provides a fixed point to review if the objectives set out in the original Project Initiation Documentation have been achieved. Packages for the work performed in the final stage.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: B

NEW QUESTION 56

The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 59

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 64

- (Topic 1)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 68

- (Topic 1)

Which statement about the Directing a Project process is FALSE?

- A. Supports the PRINCE2 principle of manage by exception
- B. Is triggered by a request to initiate a project
- C. Covers the day-to-day activities of the Project Manager
- D. Provides a mechanism for the Project Board to assure that there is continued business justification

Answer: C

NEW QUESTION 72

- (Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

Answer: A

NEW QUESTION 77

- (Topic 1)

Which of the following describes a use of a Configuration Item Record?

- A. Define the identification scheme to be applied to the project
- B. Identify the techniques and procedures required within the Work Package
- C. Record the change in a product's status
- D. Record the reporting requirements for the Work Package

Answer: C

NEW QUESTION 82

- (Topic 1)

Who should act as the communication channel between a project and corporate or programme management?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: A

NEW QUESTION 84

- (Topic 1)

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

Answer: B

NEW QUESTION 87

- (Topic 1)

Which task is performed by the Change Authority?

- A. Set a change budget
- B. Approve or reject a request for change within approved limits
- C. Refer changes that exceed budgetary limits to the Project Manager for approval
- D. Update the configuration management system when a change is approved

Answer: B

NEW QUESTION 89

- (Topic 1)

Which is part of the PRINCE2 definition of a project?

- A. An undertaking that consists of at least two management stages
- B. A description of what must be delivered in order to gain acceptance

- C. The total of a plan's products
- D. A temporary organization that is created for the purpose of delivering business products

Answer: D

NEW QUESTION 93

- (Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 95

- (Topic 2)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

Answer: B

NEW QUESTION 96

- (Topic 2)

Which is a purpose of the Risk theme?

- A. Establish a method for the implementation of continuous improvement during the project
- B. Identify, assess and control problems that have occurred
- C. Provide the Project Board with a time-driven control to capture all project risks
- D. Establish a cost-effective procedure to identify, assess and control risks

Answer: D

NEW QUESTION 98

- (Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 103

- (Topic 2)

Which of the following take place before the initiation of a project?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 108

Develop the Project Brief

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 109

- (Topic 2)

Which is an objective of the Starting up a Project process?

- A. Approve all Product Descriptions prior to project initiation
- B. Obtain approval from corporate or programme management for the Communication Management Strategy
- C. Prevent projects with unrealistic delivery dates from being initiated
- D. Confirm that there is a valid method in place to measure the expected project benefits

Answer: C

NEW QUESTION 114

- (Topic 2)

Which is a purpose of the Managing a Stage Boundary process?

- A. Provide the Project Board with sufficient information for approving the next stage
- B. Approve the next Stage Plan
- C. Review and close any risks and issues identified during the previous stage
- D. Control the link between the ProjectManager and the Team Manager(s)

Answer: A

NEW QUESTION 118

- (Topic 2)

Which process is used by a Team Manager to coordinate work on one or more of the project's products?

- A. Initiating a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. ManagingProduct Delivery

Answer: D

NEW QUESTION 119

- (Topic 2)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 124

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

Answer: C

NEW QUESTION 126

- (Topic 2)

What product defines the reporting requirements between the Project Manager and Team Manager?

- A. Project Brief
- B. Product Description
- C. Team Plan
- D. Work Package

Answer: D

NEW QUESTION 129

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

Answer: C

NEW QUESTION 133

- (Topic 2)

Which statement is true for ALL project stakeholders?

- A. Internal to the corporate organization
- B. May either affect or be affected by the project
- C. Review the Communication Management Strategy

D. Support the project

Answer: B

NEW QUESTION 138

- (Topic 2)

Which is NOT a purpose of a Benefits Review Plan?

- A. Define the period over which the cost-benefit analysis will be based
- B. Describe how to measure the performance of the project's products in operational use
- C. Define the scope, timing and ownership of the benefit reviews required
- D. Describe how to measure and confirm any benefits that are to be realised after the project is closed

Answer: A

NEW QUESTION 143

- (Topic 2)

Which is NOT a recommended quality review team role?

- A. Administrator
- B. Chair
- C. Producer
- D. Reviewer

Answer: C

NEW QUESTION 147

- (Topic 2)

Identify the missing words in the following sentence.

When planning the next stage, the Project Manager needs to review and, if necessary, update the [?] with regard to external resources or suppliers.

- A. Configuration Item Records
- B. Business Case
- C. Project Brief
- D. project management team and/or role descriptions

Answer: D

NEW QUESTION 150

- (Topic 2)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 151

- (Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the Project Plan
- D. The sequence of events and actions that will be put in place if a risk occurs

Answer: A

NEW QUESTION 153

- (Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Answer: C

NEW QUESTION 154

- (Topic 2)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

Answer: C

NEW QUESTION 155

- (Topic 2)

Which is NOT a benefit of using PRINCE2?

- A. Defines specific leadership, motivational skills and other interpersonal skills required
- B. Can be applied to any type of project
- C. Promotes learning and continuous improvement
- D. Defines a thorough but economical structure of reports

Answer: A

NEW QUESTION 158

Ensure there is authority to initiate a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 160

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 164

- (Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

Answer: A

NEW QUESTION 167

- (Topic 2)

During the Initiating a Project process, which product is updated to incorporate the estimated time and costs from the Project Plan?

- A. Project Product Description
- B. Business Case
- C. Project Brief
- D. Project mandate

Answer: B

NEW QUESTION 169

- (Topic 2)

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

Answer: A

NEW QUESTION 173

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register

- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

Answer: B

NEW QUESTION 177

- (Topic 2)

Which is NOT confirmed during the Initiating a Project process?

- A. How the management and specialist products of the project should be baselined
- B. How the method will be tailored for the size and complexity of the project
- C. Whether the expected benefits have been achieved
- D. Who will make decisions on any changes during the project

Answer: C

NEW QUESTION 180

- (Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

Answer: C

NEW QUESTION 182

- (Topic 2)

Which is a purpose of an Exception Plan?

- A. Show the reason for the tolerance deviation from a Stage Plan or Project Plan
- B. Reduce the number of exception assessments, by agreeing a budget to cover the costs of any requests for change
- C. Identify the actions required to recover from the effect of a tolerance deviation
- D. Define the changes which are within the scope of the change budget

Answer: C

NEW QUESTION 186

- (Topic 2)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 188

- (Topic 2)

Which is NOT undertaken during the Initiating a Project process?

- A. Review why the project is needed
- B. Identify if the project is sufficiently aligned with corporate objectives
- C. Show how the outcome is to be achieved
- D. Appoint an Executive and Project Manager

Answer: D

NEW QUESTION 193

- (Topic 2)

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

Answer: B

NEW QUESTION 197

- (Topic 3)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

Answer: C

NEW QUESTION 202

- (Topic 3)

Which is a true statement about time-driven controls?

- A. Time-driven controls are used for monitoring the progress of Work Packages and management stages
- B. Time-driven controls take place when specific events happen
- C. Time-driven controls are produced at the end of a stage
- D. An Exception Report is a time-driven control

Answer: A

NEW QUESTION 204

- (Topic 3)

Which is NOT a true statement about the Managing a Stage Boundary process?

- A. It provides sufficient information for the Project Board to review the success of the current stage
- B. It is used to create an Exception Plan if requested by the Project Board
- C. It provides a fixed point at which acceptance of the project product is confirmed
- D. It is executed at, or close to, the end of each management stage, except the final one

Answer: C

NEW QUESTION 207

- (Topic 3)

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

Answer: D

NEW QUESTION 208

- (Topic 3)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 210

- (Topic 3)

Which is NOT one of the levels of plan recommended by PRINCE2?

- A. Benefits Review Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: A

NEW QUESTION 215

Used to provide a foundation for the Initiating a Project process

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 220

Used by the Project Board to make an assessment of a project's progress

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 221

Used as the basis of the Project Initiation Documentation

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: B

NEW QUESTION 225

Verification and audit

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 228

Identification

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3 ,4
- D. 2, 3, 4

Answer: C

NEW QUESTION 232

- (Topic 3)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

Answer: C

NEW QUESTION 237

- (Topic 3)

Identify the missing words in the following sentence.

At an agreed frequency, a Team Manager will send a [?] to the Project Manager.

- A. Highlight Report
- B. Product Status Account
- C. Checkpoint Report
- D. Work Package

Answer: C

NEW QUESTION 241

- (Topic 3)

Who does the Team Manager report to and take direction from?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: C

NEW QUESTION 242

- (Topic 3)

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- A. Corporate group
- B. Project Board
- C. Project Assurance
- D. Executive

Answer: A

NEW QUESTION 246

- (Topic 3)

Which project characteristic suggests that projects should have a defined start and a defined end?

- A. Change
- B. Temporary
- C. Cross-functional
- D. Risk

Answer: B

NEW QUESTION 251

- (Topic 3)

Which describes risk appetite?

- A. An organization's unique attitude towards risk-taking
- B. The risks to the expected benefits
- C. A common set of risk categories, risk scales and evaluation techniques
- D. The budget set aside for potential changes to the scope of the project

Answer: A

NEW QUESTION 252

- (Topic 3)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

Answer: B

NEW QUESTION 257

- (Topic 3)

What is described as an organization's unique attitude towards risk taking?

- A. Risk appetite
- B. Risk management
- C. Risk evaluation
- D. Risk tolerance

Answer: A

NEW QUESTION 261

- (Topic 3)

Which is a purpose of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Ensure that work on products allocated to the team is authorized and agreed
- C. Control the day-to-day running of the project
- D. Delegate day-to-day management of the project to the Project Manager

Answer: D

NEW QUESTION 266

- (Topic 3)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 269

- (Topic 3)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

Answer: C

NEW QUESTION 270

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 273

- (Topic 4)

Identify the missing words in the following sentence. A Project Manager agrees the [?] with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance
- C. Work Package cost tolerance
- D. product cost tolerance

Answer: C

NEW QUESTION 276

- (Topic 4)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

Answer: D

NEW QUESTION 281

- (Topic 4)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 282

- (Topic 4)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

Answer: D

NEW QUESTION 283

- (Topic 4)

Which process is triggered towards the end of the final stage when all the assigned work has been completed?

- A. Managing a Stage Boundary
- B. Managing Product Delivery
- C. Closing a Project
- D. Controlling a Stage

Answer: C

NEW QUESTION 285

- (Topic 4)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

Answer: C

NEW QUESTION 288

- (Topic 4)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 293

- (Topic 4)

Which is NOT one of the PRINCE2 integrated elements?

- A. Tailoring PRINCE2 to the project environment
- B. The processes
- C. The products
- D. The themes

Answer: C

NEW QUESTION 298

- (Topic 4)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 303

- (Topic 4)

Identify the missing words in the following sentence. A purpose of the Plans theme is to [?] the project's plans

- A. define a coding system to provide a unique identifier for the products within
- B. summarize the results of the quality activities performed on
- C. provide a framework to design, develop and maintain
- D. define the project benefits to be achieved by each of

Answer: C

NEW QUESTION 307

- (Topic 4)

Which is NOT considered when defining risk tolerance?

- A. A Project Board's attitude towards risk taking
- B. The allocated risk budget
- C. An organization's risk appetite
- D. The amount of risk a Project Board considers acceptable

Answer: B

NEW QUESTION 309

- (Topic 4)

What plan is created, and submitted for approval, during the Managing a Stage Boundary process?

- A. Team Plan
- B. Stage Plan
- C. Benefits Review Plan
- D. Project Plan

Answer: B

NEW QUESTION 314

- (Topic 4)

What is an off-specification?

- A. A new requirement
- B. A quality tolerance

- C. A type of issue
- D. A major risk

Answer: C

NEW QUESTION 315

- (Topic 4)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 318

.....

Thank You for Trying Our Product

* 100% Pass or Money Back

All our products come with a 90-day Money Back Guarantee.

* One year free update

You can enjoy free update one year. 24x7 online support.

* Trusted by Millions

We currently serve more than 30,000,000 customers.

* Shop Securely

All transactions are protected by VeriSign!

100% Pass Your PRINCE2-Foundation Exam with Our Prep Materials Via below:

<https://www.certleader.com/PRINCE2-Foundation-dumps.html>