

PMI

Exam Questions PMI-RMP

PMI Risk Management Professional



NEW QUESTION 1

Frank is the project manager of the NHQ project for his company. Frank is working with the project team, key stakeholders, and several subject matter experts on risks dealing with the new materials in the project. Frank wants to utilize a risk analysis method that will help the team to make decisions in the presence of the current uncertainty surrounding the new materials. Which risk analysis approach can Frank use to create an approach to make decisions in the presence of uncertainty?

- A. Monte Carlo Technique
- B. Qualitative risk analysis process
- C. Quantitative risk analysis process
- D. Delphi Technique

Answer: C

NEW QUESTION 2

You are working with Anna on your project to determine and map the probability distributions of risk within the project. You have indicated that you will use the uniform distribution method for a portion of the project. Which part of your project is most likely to have a uniform risk distribution?

- A. Late completion stages of a project
- B. Project phases that deal with "cutover" technologies
- C. Early concept stage of design
- D. Project initiating

Answer: C

NEW QUESTION 3

You are the project manager for GHY Project and are working to create a risk response for a negative risk. You and the project team have identified the risk that the project may not complete on time, as required by the management, due to the creation of the user guide for the software you're creating. You have elected to hire an external writer in order to satisfy the requirements and to alleviate the risk event. What type of risk response have you elected to use in this instance?

- A. Avoidance
- B. Exploiting
- C. Transference
- D. Sharing

Answer: C

NEW QUESTION 4

The only output of the perform qualitative risk analysis are risk register updates. When the project manager updates the risk register he will need to include several pieces of information including all of the following except for which one?

- A. Trends in qualitative risk analysis
- B. Risk probability-impact matrix
- C. Watchlist of low-priority risks
- D. Risks grouped by categories

Answer: B

NEW QUESTION 5

You are interviewing members of a project team to test their understanding of the assigned risk responses as risk owners. You and the project manager are working together to evaluate the risk responses to determine their effectiveness in the project. What project management technique are you performing with the project manager in this scenario?

- A. Risk audits
- B. Stakeholder analysis as the project team is a stakeholder
- C. Risk identification with the project team
- D. Risk analysis

Answer: A

NEW QUESTION 6

You are the project manager for your organization and you are working with Thomas, a project team member. You and Thomas have been working on a specific risk response for a probable risk event in the project. Thomas is empowered with a risk response and will control all aspects of the identified risk response in which a particular risk event will happen within the project. What title, in regard to risk, is bestowed on Thomas?

- A. Risk expeditor
- B. Risk owner
- C. Risk team leader
- D. Risk coordinator

Answer: B

NEW QUESTION 7

Which of the following components ensures that risks are examined for all new proposed change requests in the change control system?

- A. Risk monitoring and control
- B. Scope change control
- C. Integrated change control
- D. Configuration management

Answer: C

NEW QUESTION 8

Consider a project with a budget at completion of \$1,345,000 and it is supposed to be completed by today, but it is only 80 percent complete. This project has spent \$1,250,000 to reach this point of completion. What is the schedule variance for this project?

- A. -\$217,500
- B. 20 percent
- C. -\$174,000
- D. -\$269,000

Answer: D

NEW QUESTION 9

You are the project manager for Genpact Inc. You have established quarterly risk management meetings. Which of the following is not a component of a risk management meeting?

- A. Assessing the overall status of risks in the project
- B. Review of risk responses
- C. Assessment or risk
- D. The availability of the individual

Answer: D

NEW QUESTION 10

You are the project manager of the GHY project for your organization. You are about to start the qualitative risk analysis process for the project and you need to determine the roles and responsibilities for conducting risk management. Where can you find this information?

- A. Enterprise environmental factors
- B. Risk register
- C. Risk management plan
- D. Staffing management plan

Answer: C

NEW QUESTION 10

David is the project manager of the NKL Project for his organization. He has been asked to create a proposal for a construction project for a client. David realizes that there are several requirements within the SOW and RFP provided by the client that would eliminate his company from bidding on the construction project. David proposed to management that his organization create a partnership with a competitor so that together they could bid on the construction project and qualify for the customer's requirements. What risk response is David proposing to management?

- A. Exploiting
- B. Teaming agreement
- C. Transference
- D. Sharing

Answer: D

NEW QUESTION 14

The Identify Risk process determines the risks that affect the project and document their characteristics. Why should the project team members be involved in the Identify Risk process?

- A. They are the individuals that will need a sense of ownership and responsibility for the risk events.
- B. They are the individuals that will have the best responses for identified risks events within the project.
- C. They are the individuals that are most affected by the risk events.
- D. They are the individuals that will most likely cause and respond to the risk events.

Answer: A

NEW QUESTION 19

Which of the following statements describe the purpose of an Issue Log? Each correct answer represents a complete solution. Choose all that apply.

- A. It analyzes the impact that the issue is having on the project.
- B. It tracks the actions taken to resolve the issue.
- C. It tracks the outcome of the actions taken.
- D. It addresses the risks that could affect the project.

Answer: ABC

NEW QUESTION 20

Shawn is the project manager of the WHT Project for his company. In this project Shawn's team reports that they have found a way to complete the project work for less cost than what was originally planned. The project team presents a new software that will help to automate the project work. While the software and the associated training costs \$25,000 it will save the project nearly \$65,000 in total costs. Shawn agrees to the software and changes to the project management plan accordingly. What type of risk response has been used in this instance?

- A. Avoidance
- B. Exploiting
- C. Accepting
- D. Enhancing

Answer: B

NEW QUESTION 22

You and your project team have identified the project risks and now are analyzing the probability and impact of the risks. What type of analysis of the risks provides a quick and high-level review of each identified risk event?

- A. A risk probability-impact matrix
- B. Quantitative risk analysis
- C. Seven risk responses
- D. Qualitative risk analysis

Answer: D

NEW QUESTION 25

Which types of project tends to have more well-understood risks?

- A. Operational work projects
- B. First-of-its kind technology projects
- C. Recurrent projects
- D. State-of-art technology projects

Answer: C

NEW QUESTION 30

Della works as a project manager for Tech Perfect Inc. She is studying the documentation of planning of a project. The documentation states that there are twenty-eight stakeholders with the project. What will be the number of communication channels for the project?

- A. 378
- B. 300
- C. 28
- D. 250

Answer: A

NEW QUESTION 33

Yolanda is the project manager of a high-profile project for her organization. This project has 124 stakeholders from across the organization and many of the stakeholders have high demands and expectations for the project. Yolanda will need several pieces of project information as she begins to communicate and manage the stakeholder expectations. Which of the following inputs of the manage stakeholder expectations process directly addresses the risks that could affect the project and which must be communicated to the project stakeholders?

- A. Change log
- B. Low-level risks watchlist
- C. Issue log
- D. Stakeholder register

Answer: A

NEW QUESTION 34

Rachel is the project manager of the KJH Project for her company. She needs a method to create a quick and simple approach to risk identification to communicate the project risk with the stakeholders. Which one of the following approaches to risk identification should Rachel choose to provide a quick and simple listing of the project risks?

- A. Delphi Technique
- B. Checklist analysis
- C. Assumptions analysis
- D. Brainstorming

Answer: B

NEW QUESTION 36

You work as a project manager for SoftTech Inc. You are working with the project stakeholders to begin the qualitative risk analysis process. You will need all of the following as inputs to the qualitative risk analysis process except for which one?

- A. Stakeholder register
- B. Project scope statement
- C. Risk management plan
- D. Risk register

Answer: A

NEW QUESTION 40

You work as a project manager for BlueWell Inc. You are preparing for the risk identification process. You will need to involve several of the project's key stakeholders to help you identify and communicate the identified risk events. You will also need several documents to help you and the stakeholders identify the risk events. Which one of the following is NOT a document that will help you identify and communicate risks within the project?

- A. Risk register
- B. Activity cost estimates
- C. Stakeholder register
- D. Activity duration estimates

Answer: A

NEW QUESTION 43

Which of the following documents is described in the statement below? "It is developed along with all processes of the risk management. It contains the results of the qualitative risk analysis, quantitative risk analysis, and risk response planning."

- A. Risk management plan
- B. Project charter
- C. Risk register
- D. Quality management plan

Answer: C

NEW QUESTION 47

You are working with the project stakeholders to analyze and prioritize their requirements for the project. One of the project requirements is to achieve a high-level of customer satisfaction for the project deliverable. What is the danger in this project requirement?

- A. Achieving customer satisfaction is an assumption and should be documented in the project scope.
- B. Achieving customer satisfaction is a subjective requirement and entails a high level of risk of being successfully accomplished.
- C. Achieving customer satisfaction is a risk as the project manager cannot control how satisfied the customer will be with the project deliverables.
- D. Achieving customer satisfaction should always map to the quality requirements for the project.

Answer: B

NEW QUESTION 49

Gary has identified a project risk that could injure project team members. He does not want to accept any risk where someone could become injured on this project so he hires a professional vendor to complete this portion of the project work. This workaround to the risk event is known as what type of risk response?

- A. Acceptance
- B. Transference
- C. Mitigation
- D. Avoidance

Answer: B

NEW QUESTION 52

Shelly is the project manager of the BUF project for her company. In this project Shelly needs to establish some rules to reduce the influence of risk bias during the qualitative risk analysis process. What method can Shelly take to best reduce the influence of risk bias?

- A. Group stakeholders according to positive and negative stakeholders and then complete the risk analysis
- B. Determine the risk root cause rather than the person identifying the risk events
- C. Establish risk boundaries
- D. Establish definitions of the level of probability and impact of risk event

Answer: D

NEW QUESTION 54

You are the project manager of the HQQ Project for your company. You are working with your project stakeholders to discuss the risks in the project that can adversely affect the project objectives. You are discussing the possibilities of causes for an identified risk event in your project. Your stakeholder is confused on the difference between causes and risk events. Which of the following is NOT an example of a cause for a project risk?

- A. Limited team members to complete the project work
- B. Quality assurance programs within the company
- C. Work permit requirements
- D. Schedule constraints on the project

Answer: B

NEW QUESTION 59

Which of the following techniques examines the degree to which organizational strengths offset threats and opportunities that may serve to overcome weaknesses?

- A. SWOT Analysis
- B. Expert Judgment
- C. Delphi
- D. Brainstorming

Answer: A

NEW QUESTION 62

You are the project manager of the HJU project for your company. This project will last for 18 months and has a project budget of \$567,000. Robert, one of your stakeholders, has introduced a scope change request that will likely have an impact on the project costs and schedule. Robert assures you that he will pay for the extra time and costs associated with the risk event. You tell Robert that the change request may affect more areas of the project than just time and cost and that you are worried about the additional risks the change request will bring. What project management component is responsible for evaluating a change request and its impact on all of the project management knowledge areas?

- A. Project change control system
- B. Integrated change control
- C. Risk analysis
- D. Configuration management

Answer: B

NEW QUESTION 63

You are the program manager for your organization. Management is considering a new program but they are worried about the program risks that may affect the program success. You know that there are three positive risks responses and three negative risk responses that each risk can have. Management asks you which risk response would be most appropriate for a large risk event if they wanted to hire a third-party to own the risk event for the program. What risk event is most appropriate?

- A. Avoidance
- B. Sharing
- C. Transference
- D. Mitigation

Answer: C

NEW QUESTION 68

You and your project team are just starting the risk identification activities for a project that is scheduled to last for 18 months. Your project team has already identified a long list of risks that need to be analyzed. How often should you and the project team do risk identification?

- A. It depends on how many risks are initially identified.
- B. At least once per month
- C. Identify risks is an iterative process.
- D. Several times until the project moves into execution

Answer: C

NEW QUESTION 71

You are the project manager of the NKQ project for your organization. You have completed the quantitative risk analysis process for this portion of the project. What is the only output of the quantitative risk analysis process?

- A. Probability of reaching project objectives
- B. Risk register updates
- C. Risk response
- D. Risk contingency reserve

Answer: B

NEW QUESTION 75

Risks with low ratings of probability and impact are included on a for future monitoring.

- A. Risk alarm
- B. Watchlist
- C. Observation list
- D. Risk register

Answer: B

NEW QUESTION 80

You are the project manager of the NHK Project. Management wants to know how often your risk identification process will occur during the project. Considering that your project is scheduled to last one year and involves five distinct phases, how often should risk identification take place?

- A. Monthly
- B. Once per project life cycle phase
- C. Quarterly
- D. Vary depending on the situations within the project

Answer: D

NEW QUESTION 81

You are the project manager of the GGH Project in your company. Your company is structured as a functional organization and you report to the functional manager that you are ready to move onto the quantitative risk analysis process. What things will you need as inputs for the quantitative risk analysis of the project in this scenario?

- A. You will need the risk register, risk management plan, permission from the functional manager, and any relevant organizational process assets.
- B. You will need the risk register, risk management plan, cost management plan, schedule management plan, and any relevant organizational process assets.
- C. You will need the risk register, risk management plan, outputs of qualitative risk analysis, and any relevant organizational process assets.
- D. Quantitative risk analysis does not happen through the project manager in a functional structure.

Answer: B

NEW QUESTION 82

You are the project manager for the ABC organization. Your current project has 75 internal stakeholders and 245 external stakeholders. Many of the risks within your project will only affect the internal stakeholders, but several of the identified risk events will affect the external stakeholders. Management would like to know the total number of communication channels in the project. How many communication channels exist in this project?

- A. 245
- B. 51,040
- C. 102,080
- D. 320

Answer: B

NEW QUESTION 84

You work as the project manager for Bluewell Inc. Your project has several risks that will affect several stakeholder requirements. Which project management plan will define who will be available to share information on the project risks?

- A. Risk Management Plan
- B. Stakeholder management strategy
- C. Resource Management Plan
- D. Communications Management Plan

Answer: D

NEW QUESTION 89

You are the project manager of the AMD project for your organization. In this project, you are currently performing quantitative risk analysis. The tool and technique you are using is simulation where the project model is computed many times with the input values chosen at random for each iteration. The goal is to create a probability distribution from the iterations for the project schedule. What technique will you use with this simulation?

- A. Pareto modeling
- B. Expected Monetary Value
- C. Analogous modeling
- D. Monte Carlo Technique

Answer: D

NEW QUESTION 90

John is the project manager of the NHQ Project for his company. His project has 75 stakeholders, some of which are external to the organization. John needs to make certain that he communicates about risk in the most appropriate method for the external stakeholders. Which project management plan will be the best guide for John to communicate to the external stakeholders?

- A. Risk Response Plan
- B. Risk Management Plan
- C. Communications Management Plan
- D. Project Management Plan

Answer: C

NEW QUESTION 92

You are the project manager of the KJH Project and are working with your project team to plan the risk responses. Consider that your project has a budget of \$500,000 and is expected to last six months. Within the KJH Project you have identified a risk event that has a probability of .70 and has a cost impact of \$350,000. When it comes to creating a risk response for this event what is the risk exposure of the event that must be considered for the cost of the risk response?

- A. The risk exposure of the event is \$245,000.
- B. The risk exposure of the event is \$500,000.
- C. The risk exposure of the event is \$350,000.
- D. The risk exposure of the event is \$850,000.

Answer: A

NEW QUESTION 93

Gary is the project manager for his project. He and the project team have completed the qualitative risk analysis process and are about to enter the quantitative risk analysis process when Mary, the project sponsor, wants to know what quantitative risk analysis will review. Which of the following statements best defines what quantitative risk analysis will review?

- A. The quantitative risk analysis process will review risk events for their probability and impact on the project objectives.

- B. The quantitative risk analysis seeks to determine the true cost of each identified risk event and the probability of each risk event to determine the risk exposure.
- C. The quantitative risk analysis process will analyze the effect of risk events that may substantially impact the project's competing demands.
- D. The quantitative risk analysis reviews the results of risk identification and prepares the project for risk response management.

Answer: C

NEW QUESTION 94

You are the project manager of a large construction project. You are evaluating the strengths, weaknesses, opportunities, and threats involved in a project. In which of the following processes are you on?

- A. Define Scope
- B. Plan Risk Responses
- C. Plan Risk Management
- D. Identify Risks

Answer: D

NEW QUESTION 95

Frank is a project team member in your project. Frank has been adding changes to the software interface for the software that your project is creating. Because Frank has been adding these features new risks have entered into the project. You elect that these additions should be removed from the project even if it takes extra time and money to remove the features. What are these riskladen features called?

- A. Gold plating
- B. Scope creep
- C. Negative risks
- D. Corrective actions

Answer: B

NEW QUESTION 98

Ben is the project manager of the CMH Project for his organization. He has identified a risk that has a low probability of happening, but the impact of the risk event could save the project and the organization with a significant amount of capital. Ben assigns Laura to the risk event and instructs her to research the time, cost, and method to improve the probability of the positive risk event. Ben then communicates the risk event and response to management. What risk response has been used here?

- A. Sharing
- B. Transference
- C. Enhance
- D. Exploit

Answer: C

NEW QUESTION 100

Tom works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks, and provides a quantitative assessment of the likely cost to complete the scheduled activities?

- A. Activity cost estimates
- B. Cost management plan
- C. Activity duration estimates
- D. Risk management plan

Answer: A

NEW QUESTION 103

There are seven risk responses for any project. Which one of the following is a valid risk response for a negative risk event?

- A. Enhance
- B. Exploit
- C. Acceptance
- D. Share

Answer: C

NEW QUESTION 107

You work as the project manager for Bluewell Inc. There has been a delay in your project work that is adversely affecting the project schedule. You decide, with your stakeholders' approval, to fast track the project work to get the project done faster. When you fast track the project, what is likely to increase?

- A. Risks
- B. Costs
- C. Quality control concerns
- D. Human resource needs

Answer: A

NEW QUESTION 109

You are the project manager for your company and a new change request has been approved for your project. This change request, however, has introduced several new risks to the project. You have communicated these risk events and the project stakeholders understand the possible effects these risks could have on your project. You elect to create a mitigation response for the identified risk events. Where will you record the mitigation response?

- A. Risk register
- B. Risk log
- C. Risk management plan
- D. Project management plan

Answer: A

NEW QUESTION 110

Della works as a project manager for SoftTech Inc. She is working with the project stakeholders to begin the quantitative risk analysis process. Which of the following inputs will be needed for the quantitative risk analysis process in her project? Each correct answer represents a complete solution. Choose all that apply.

- A. Risk management plan
- B. Project scope statement
- C. Risk register
- D. Cost management plan

Answer: ACD

NEW QUESTION 114

Todd is the project manager of the EST project for his company. His organization has established certain rules in the enterprise environmental factors which affect the approach that Todd takes in managing his project. One of the rules requires Todd to consider the risk attitude of the stakeholders participating in risk analysis. Why must risk attitude be considered as a part of risk analysis?

- A. Risk attitude can affect the measurement of probability and impact.
- B. Risk attitude can establish a stakeholder's influence over project decisions.
- C. Risk attitude identifies stakeholders that are hygiene seekers or motivation seekers.
- D. Risk attitude establishes stakeholders as positive or negative stakeholders.

Answer: A

NEW QUESTION 119

Jane is the project manager of the GBB project for her company. In the current project a vendor has offered the project a ten percent discount based if they will order 100 units for the project. It is possible that the GBB Project may need the 100 units, but the cost of the units is not a top priority for the project. Jane documents the offer and tells the vendor that they will keep the offer in mind and continue with the project as planned. What risk response has been given in this project?

- A. Acceptance
- B. Enhance
- C. Exploiting
- D. Sharing

Answer: A

NEW QUESTION 121

You are the project manager for a construction project. The project includes a work that involves very high financial risks. You decide to insure processes so that any ill happening can be compensated. Which type of strategies have you used to deal with the risks involved with that particular work?

- A. Mitigate
- B. Avoid
- C. Accept
- D. Transfer

Answer: D

NEW QUESTION 126

You are the project manager of the NGH project for your organization. You want to create a cause-and-effect diagram to help discover the root causes of the risks within the project. Harold, the CIO, recommends that you create an Ishikawa diagram instead. What is an Ishikawa diagram?

- A. It is a graphical representation of situations showing causal influences.
- B. It is the same thing as a root cause diagram.
- C. It shows how various elements of a system interrelate.
- D. It diagrams the risks according to the work breakdown structure including resources.

Answer: B

NEW QUESTION 130

You are completing the qualitative risk analysis process with your project team and are relying on the risk management plan to help you determine the budget, schedule for risk management, and risk categories. You discover that the risk categories have not been created. When should the risk categories have been created?

- A. Create work breakdown structure process
- B. Plan risk management process
- C. Risk identification process

D. Define scope process

Answer: B

NEW QUESTION 133

You are the project manager of the GHY project for your organization. You are working with your project team to begin identifying risks for the project. As part of your preparation for identifying the risks within the project you will need eleven inputs for the process. Which one of the following is NOT an input to the risk identification process?

- A. Quality management plan
- B. Cost management plan
- C. Stakeholder register
- D. Procurement management plan

Answer: D

NEW QUESTION 137

Mary is the project manager for the BLB project. She has instructed the project team to assemble, to review the risks. She has included the schedule management plan as an input for the quantitative risk analysis process. Why is the schedule management plan needed for quantitative risk analysis?

- A. Mary will schedule when the identified risks are likely to happen and affect the project schedule.
- B. Mary will utilize the schedule controls and the nature of the schedule for the quantitative analysis of the schedule.
- C. Mary will use the schedule management plan to schedule the risk identification meetings throughout the remaining project.
- D. Mary will utilize the schedule controls to determine how risks may be allowed to change the project schedule.

Answer: B

NEW QUESTION 139

John works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks associated to the time allowances for the activities or projects as a whole, with a width of the range indicating the degrees of risk?

- A. Activity duration estimates
- B. Schedule management plan
- C. Risk management plan
- D. Activity cost estimates

Answer: A

NEW QUESTION 141

Fill in the blank with an appropriate phrase.

_____ is the study of how the variation (uncertainty) in the output of a mathematical model can be apportioned, qualitatively or quantitatively, to different sources of variation in the input of a model.

- A. Sensitivity analysis

Answer: A

NEW QUESTION 145

Sam is the project manager of a construction project in south Florida. This area of the United States is prone to hurricanes during certain parts of the year. As part of the project plan Sam and the project team acknowledge the possibility of hurricanes and the damage the hurricane could have on the project's deliverables, the schedule of the project, and the overall cost of the project. Once Sam and the project stakeholders acknowledge the risk of the hurricane they go on planning the project as if the risk is not likely to happen. What type of risk response is Sam using?

- A. Active acceptance
- B. Passive acceptance
- C. Avoidance
- D. Mitigation

Answer: B

NEW QUESTION 147

Wendy is about to perform qualitative risk analysis on the identified risks within her project. Which one of the following will NOT help Wendy to perform this project management activity?

- A. Project scope statement
- B. Risk management plan
- C. Risk register
- D. Stakeholder register

Answer: D

NEW QUESTION 151

You are the project manager of the GGK project for your company. The GGK project has a budget of \$1,265,100 and is currently 40 percent complete. In this project, you elected to add labor to the project to increase the likelihood of completing the project early as the project was only scheduled to be 35 percent complete at this time. This positive risk response, while keeping the project ahead of schedule, has added significant costs to the project. You have already spent

\$575,000 to reach this point in the project. Management would like to know what your cost performance index and the schedule performance index is for this project. What are these values?

- A. The CPI is -\$68,960 and the SPI is \$63,255.
- B. The CPI is .88 and the SPI is zero.
- C. The CPI is .88 and the SPI is 1.14.
- D. The CPI is 1.14 and the SPI is .88.

Answer: C

NEW QUESTION 156

What approach can a project manager use to improve the project's performance during qualitative risk analysis?

- A. Focus on near-term risks first.
- B. Create a risk breakdown structure and delegate the risk analysis to the appropriate project team members.
- C. Focus on high-priority risks.
- D. Analyze as many risks as possible regardless of who initiated the risk event.

Answer: C

NEW QUESTION 159

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PMI-RMP Practice Exam Features:

- * PMI-RMP Questions and Answers Updated Frequently
- * PMI-RMP Practice Questions Verified by Expert Senior Certified Staff
- * PMI-RMP Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PMI-RMP Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PMI-RMP Practice Test Here](#)