

# PMI

## Exam Questions PMI-ACP

PMI Agile Certified Practitioner (PMI-ACP)®



#### NEW QUESTION 1

The smallest amount of functionality that delivers customer value is best described as a:

- A. Function point analysis.
- B. Right sized story.
- C. Minimum marketable feature.
- D. Userstory map.

**Answer: C**

#### NEW QUESTION 2

What is the responsibility of an extreme Programming (XP) customer role?

- A. Testing the daily increments of the software developed
- B. Writing the stories and acceptance tests for each story
- C. Planning and task allocation for the developer and tester
- D. Interacting closely with users and representing the XP team

**Answer: B**

#### NEW QUESTION 3

When is the ideal time to hold a retrospective?

- A. Right after iteration planning
- B. Just before iteration planning
- C. At the start of the next release
- D. During the iteration review/demo

**Answer: B**

#### NEW QUESTION 4

A project team estimates that they should complete 30 story points in the current iteration. Partway through the iteration they realize that they will complete 50 story points at their current rate. The team should:

- A. Shorten the iteration to meet the estimated velocity.
- B. Continue to work with the estimated velocity.
- C. Increase their estimated velocity.
- D. Release members to meet the estimated velocity.

**Answer: D**

#### NEW QUESTION 5

What is the first thing that a team should do to estimate user stories for a project?

- A. Sort the user stories according to priority.
- B. Schedule a team meeting to understand them.
- C. Define the story points measure.
- D. Estimate through function point analysis.

**Answer: C**

#### NEW QUESTION 6

What is the role in an eXtreme Programming (XP) project that ensures the right project processes are applied?

- A. Domain Expert
- B. Product Owner
- C. ScrumMaster
- D. Coach

**Answer: D**

#### NEW QUESTION 7

The best description of the purpose of the daily standup in Agile projects is to:

- A. Resolve the key issues and risks that are likely to hinder project progress.
- B. Provide insight and reassurance to the Product Owner to strengthen that relationship.
- C. Inform the project lead of project status for reporting to stakeholders.
- D. Raise the visibility of each person's work and to ensure the work is integrated.

**Answer: D**

#### NEW QUESTION 8

Which of the following would be most likely to assist when a customer has difficulty prioritizing stories?

- A. Split the stories into smaller ones to allow the customer to choose the pieces that they want.
- B. Have the team provide guidance into where their priorities lie to the customer.
- C. Provide additional technical details to give the customer insight into technical challenges.
- D. Have the team rewrite the stories with additional details to clarify requirements.

**Answer:** A

#### **NEW QUESTION 9**

Since the last iteration, the team has grown from six members to 14 members. As a result, in the current iteration, the team room is crowded and uncomfortable during the team's daily standup. It takes the team longer than the ideal amount of time to complete their standup, which creates problems for the team's current schedule. Based on this information, the project manager should:

- A. Move the standup to a conference call format so space is not a problem.
- B. Increase the standup duration and update the team's calendars.
- C. Assign each team member a maximum speaking time for future standups.
- D. Split the team into sub teams and have them schedule separate standups.

**Answer:** B

#### **NEW QUESTION 10**

The cost estimation techniques used on Agile projects are:

- A. Rule of thumb
- B. Bottom-up
- C. Parametric
- D. Top-down

**Answer:** D

#### **NEW QUESTION 10**

When developing user stories, user expectations are best captured in what form?

- A. Acceptance tests
- B. Entrance criteria
- C. Done criteria
- D. Go and no-go limits

**Answer:** A

#### **NEW QUESTION 12**

In Agile risk management, a risk burndown chart is best used to:

- A. Qualitatively analyze the probability of a risk occurring.
- B. Track progress on risk reduction of technical risks.
- C. Document the external risks that could impact the project.
- D. Illustrate the project risk profile and new and changing risks.

**Answer:** D

#### **NEW QUESTION 15**

A business analyst has identified a new risk in an Agile project. What is the best first step the business analyst should take regarding this risk?

- A. Call a meeting with the project manager and senior management to determine how the risk will be managed.
- B. Email the project manager and add it to the risk register so that it is discussed during the next daily standup.
- C. Add the risk in a clearly visible location and ensure it is discussed after the next daily stand up.
- D. Call an immediate meeting with all team members to discuss the newly identified risk.

**Answer:** C

#### **NEW QUESTION 18**

Acceptance tests of user stories are specified by the:

- A. Customer at the start of the iteration.
- B. Customer as late as possible during the iteration.
- C. Tester after the team has finished the coding.
- D. Development team at the start of the iteration.

**Answer:** A

#### **NEW QUESTION 19**

The velocity chart, storyboard, burndown chart, and impediment list are often communicated using:

- A. Status reports.

- B. Information radiators.
- C. Portfolio presentations.
- D. Project data packages.

**Answer:** B

**NEW QUESTION 24**

The ScrumMaster notices repeated friction between two team members in the Daily Scrum meetings. The next step should be to:

- A. Attempt to resolve the problem directly and immediately during a Daily Scrum meeting.
- B. Schedule a meeting with them after a Daily Scrum meeting to explore and resolve the issue.
- C. Ignore the friction because a self-organizing team must sort out team conflict issues.
- D. Ask for new resources to replace them before the friction undermines the team's productivity.

**Answer:** B

**NEW QUESTION 25**

A common estimation unit for Agile projects is:

- A. Lines of code.
- B. Function points
- C. Story points.
- D. Use-case points.

**Answer:** C

**NEW QUESTION 28**

Agile Earned Value Management (EVM) would be a valuable technique for managing a project because the:

- A. project is in a CM MI-certified organization.
- B. customer wants to maximize delivered value,
- C. cost performance must be reported.
- D. team is newly formed or new to Agile.

**Answer:** C

**NEW QUESTION 31**

Who is responsible for prioritizing the stories that will be included in the iteration?

- A. ScrumMaster
- B. Developer
- C. Product Owner
- D. Team

**Answer:** C

**NEW QUESTION 35**

The best approach to estimate the work on a project when using story points is to have:

- A. Team members assign estimates by averaging Planning Poker cards.
- B. The most senior team member prepare the estimates.
- C. Two or three senior team members estimate and take the average of their times.
- D. The team work together to agree on estimates in a group setting.

**Answer:** D

**NEW QUESTION 36**

What is one of the main benefits that Lean portfolio management provides to a business?

- A. Maximizing work-in-progress
- B. Quality and thoughtfulness
- C. Line of sight to business needs
- D. Maximizing multitasking

**Answer:** C

**NEW QUESTION 37**

What is the best description of the relationship between Scrum and extremeProgramming(XP)?

- A. XP is a component of Scrum.
- B. The principles of each are often complementary.
- C. Scrum is a component of XP.
- D. The principles of each are often contradictory.

**Answer:** B

#### NEW QUESTION 40

When estimating initial velocity, the team should most likely:

- A. Discuss among the team their expectations of how many story points they can address.
- B. Use a Kanban workflow to identify steps and calculate velocity.
- C. Use velocity of past iterations or make a calculated guess.
- D. Discuss with the customer their expectation for the velocity of producing the product.

**Answer:** C

#### NEW QUESTION 44

During which activity is the sequence of numbers 0, 1, 2, 3, 5, 8, 13 often used?

- A. Denoting development sequence
- B. Estimating development hours
- C. Indicating priority of a story
- D. Estimating points of a story

**Answer:** C

#### NEW QUESTION 45

The purpose of "setting the stage" in a project retrospective is to:

- A. Restate the goal of the meeting and create an open atmosphere.
- B. Review the scope statement and summarize project results.
- C. Elevate the team's morale and ensure that everyone participates.
- D. Describe the next iteration and discuss lessons learned.

**Answer:** A

#### NEW QUESTION 49

On a particular project, product quality is being measured at regular intervals and is consistently below the acceptable level. In a Lean environment, how should this problem be addressed?

- A. The team should implement more rigorous testing at the end of each development cycle.
- B. Management should direct the team on specific actions that they should take to improve quality.
- C. Management should guide the team as it seeks to improve itself and reduce errors in the system.
- D. The Project Champion should review the acceptable quality threshold to ensure that it is realistic.

**Answer:** C

#### NEW QUESTION 52

On a team new to Scrum, two team members are disrupting the daily standup with a side conversation. The ScrumMaster should:

- A. wait until the standup is over and then talk to the disruptive team members.
- B. immediately intervene to remedy the disruptive situation.
- C. record the issue and then raise the issue at the Sprint Retrospective.
- D. wait for the empowered, self-organizing team to resolve the issue.

**Answer:** B

#### NEW QUESTION 54

Scrum practices are facilitated by the:

- A. ScrumMaster.
- B. Product Owner.
- C. Project Sponsor.
- D. Scrum team.

**Answer:** A

#### NEW QUESTION 55

The best reason for extreme character personas in writing user stories is to:

- A. Identify errors in product design and testing.
- B. Help identify user stories that would otherwise be missed.
- C. Provide precision to support vague user concepts.
- D. Provide value to the Sprint planning session.

**Answer:** B

#### NEW QUESTION 58

A common reason that a story may not be estimable is that the:

- A. team lacks domain knowledge.
- B. business needs are prioritized over the system design.
- C. developers do not understand the tasks related to the story.
- D. team has no experience in estimating.

**Answer:** A

#### NEW QUESTION 62

The term "last responsible moment" refers to the moment at which:

- A. the iteration testing deadline arrives and code testing must stop.
- B. failing to make a decision eliminates an important alternative.
- C. release planning is complete and the first iteration planning starts.
- D. the implementation date is set and sponsor approval has been received.

**Answer:** B

#### NEW QUESTION 67

User stories are temporary artifacts. They are considered relevant until the:

- A. Team completes them.
- B. End of the project.
- C. Release is complete.
- D. End of the sprint.

**Answer:** A

#### NEW QUESTION 71

In a Lean Software Development environment, the Project Leader strives to eliminate:

- A. Work in Process (WIP) and bugs.
- B. Delays and building what is not needed.
- C. Defects and features with low value stream values.
- D. Poor requirements and changing scope.

**Answer:** C

#### NEW QUESTION 73

Which of the following is most appropriate to always participate in Planning Poker?

- A. Product Owner
- B. Stakeholders
- C. Team members
- D. Project manager

**Answer:** C

#### NEW QUESTION 77

Which technique is used by a project team to estimate the amount of work that can be done per iteration?

- A. Velocity measurement
- B. Relative prioritization
- C. Planning Poker
- D. Release planning

**Answer:** A

#### NEW QUESTION 82

Test-Driven Development (TDD) is a rapid cycle of:

- A. Requirements, coding, and testing.
- B. Testing, coding, and refactoring.
- C. Testing, refactoring, and validation.
- D. Requirements, coding, and refactoring.

**Answer:** B

#### NEW QUESTION 86

The ScrumMaster and the Product Owner disagree on the value of a Product Backlog item. In order to resolve the disagreement, the first step the ScrumMaster should take is to ask:

- A. The Product Owner to clarify the requirement.
- B. The business owner to resolve the problem.
- C. The business analyst to research the product value.
- D. Another project manager how to resolve the problem.

**Answer:** A

**NEW QUESTION 89**

The key elements of a user story in Agile development are:

- A. a written description, the story points estimate, and the planned release.
- B. conversations about the story, a written description, and success criteria about the story.
- C. the story points estimate, conversations about the story, and an agreed priority.
- D. tests to determine when the story is done, a written description, and the planned release.

**Answer:** B

**NEW QUESTION 92**

What are three processes used to begin an Agile project?

- A. Iterations, Product Road map Planning, and Number of Sprint Iterations
- B. Visioning, Product Roadmap Planning, and Product Backlog Definition
- C. Visioning, Product Backlog Definition, and Project Charter Creation
- D. Burndown chart, Product Roadmap, and sprints'length

**Answer:** B

**NEW QUESTION 97**

What key benefits might stakeholders realize from an Agile approach?

- A. The ability to bypass the change-management process, inserting new requirements and changes directly into the team as they meet daily
- B. The early and continuous delivery of valuable software, providing increased visibility and the opportunity for more frequent adjustments
- C. Increased access to the project and less reliance on formal reports and status meetings to better understand the current work and the risks the team is accepting
- D. The team's flexibility to make changes mid-iteration as business needs or priorities change, increasing the ability of the team to meet project commitments

**Answer:** B

**NEW QUESTION 101**

Which type of estimate refers to estimating a story based on its relationship to one or more other stories?

- A. Algorithmic
- B. Computational
- C. Triangulating
- D. Rules of Thumb

**Answer:** A

**NEW QUESTION 103**

.....

## Thank You for Trying Our Product

### We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

### PMI-ACP Practice Exam Features:

- \* PMI-ACP Questions and Answers Updated Frequently
- \* PMI-ACP Practice Questions Verified by Expert Senior Certified Staff
- \* PMI-ACP Most Realistic Questions that Guarantee you a Pass on Your First Try
- \* PMI-ACP Practice Test Questions in Multiple Choice Formats and Updates for 1 Year

**100% Actual & Verified — Instant Download, Please Click**  
**[Order The PMI-ACP Practice Test Here](#)**