



Scrum

Exam Questions PSM-I

Professional Scrum Master I

About ExamBible

[Your Partner of IT Exam](#)

Found in 1998

ExamBible is a company specialized on providing high quality IT exam practice study materials, especially Cisco CCNA, CCDA, CCNP, CCIE, Checkpoint CCSE, CompTIA A+, Network+ certification practice exams and so on. We guarantee that the candidates will not only pass any IT exam at the first attempt but also get profound understanding about the certificates they have got. There are so many alike companies in this industry, however, ExamBible has its unique advantages that other companies could not achieve.

Our Advances

* 99.9% Uptime

All examinations will be up to date.

* 24/7 Quality Support

We will provide service round the clock.

* 100% Pass Rate

Our guarantee that you will pass the exam.

* Unique Gurantee

If you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

NEW QUESTION 1

Who creates the definition of “Done”?

- A. The Scrum Master as he/she is responsible for the Development Team’s productivity.
- B. The Scrum Team, in a collaborative effort where the result is the common denominator of all members’ definition.
- C. The Product Owner as he/she is responsible for the product’s success.
- D. The development organization (or Development Team if none is available from the development organization).

Answer: D

NEW QUESTION 2

Which three of the following are time-boxed events in Scrum? (Choose the best three answers.)

- A. Release Planning.
- B. Release Retrospective.
- C. Sprint Retrospective.
- D. Sprint Planning.
- E. Sprint Testing.
- F. Sprint 0.
- G. Daily Scrum.

Answer: CDG

NEW QUESTION 3

A Scrum Team is only allowed to meet with stakeholders during Sprint Review.

- A. True
- B. False

Answer: B

NEW QUESTION 4

When is the Sprint Backlog created?

- A. At the beginning of the project.
- B. During the Sprint Planning meeting.
- C. Prior to the Sprint Planning meeting.
- D. During the Sprint.

Answer: B

NEW QUESTION 5

Which three of the following are true about Scrum? (Choose the best three answers.)

- A. Scrum implements self-management by replacing Project Managers with Scrum Masters.
- B. Each component of Scrum serves a specific purpose and is essential to Scrum’s success and your usage of Scrum to develop complex products.
- C. Scrum is a methodology where you can pick and choose which parts of Scrum you think will work for your environment.
- D. Scrum is a framework for developing and sustaining complex products.
- E. Scrum is based on empiricism and lean thinking.

Answer: BDE

NEW QUESTION 6

When a Development Team is having trouble delivering a working Increment because they don’t understand a functional requirement, what should they do?

- A. Add a specialist to the Development Team.
- B. Partially complete the functionality, and discuss the remaining work at the Sprint Review.
- C. Collaborate with the Product Owner to determine what is possible and acceptable.
- D. Defer the work to a more appropriate Sprint.

Answer: C

NEW QUESTION 7

Which three of the following are feedback loops in Scrum? (Choose three.)

- A. Sprint Review.
- B. Release Planning.
- C. Sprint Retrospective.
- D. Refinement Meeting.
- E. Daily Scrum.

Answer: ACE

NEW QUESTION 8

When many Development Teams are working on a single product, what best describes the definition of “Done”? (Choose the best answer.)

- A. Each Development Team defines and uses its own
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. It depends.
- D. Each Development Team uses its own but must make their definition clear to all other teams so the differences are known.
- E. All Development Teams must have a definition of “Done” that makes their combined work potentially releasable.

Answer: D

NEW QUESTION 9

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

Answer: AB

NEW QUESTION 10

During a Sprint Retrospective, for what is the Scrum Master responsible?

- A. Prioritizing the resulting action items.
- B. Participating as a Scrum team member and facilitating as requested or needed.
- C. Acting as a scribe to capture the Development Team’s answers.
- D. Summarizing and reporting the discussions to management.

Answer: B

NEW QUESTION 10

In order to achieve the benefits of Scrum, it is important to enact the value of commitment. What two actions demonstrate the commitment of Scrum Team members? (Choose two.)

- A. Always deliver the items in the Sprint forecast.
- B. Help the other Scrum Team members.
- C. Do your best
- D. Send out a daily status report.
- E. Work late.

Answer: BC

NEW QUESTION 12

You have six teams using a traditional method to deliver a product. Your management has asked you to start using Scrum. In the initial project there were separate plans and teams for the layers of a software system, i.e. one for the front-end, one for the middle tier, one for the back-end, and one for the interfaces and services. This resembles what is known as component teams. But you have read that it’s a good idea to have teams organized by feature. What are the advantages of keeping component teams while starting Scrum?

- A. There’s less initial disruption than organizing into new team
- B. As they start, they will discover what works best, and how to potentially re-organize towards this.
- C. Component teams generally have the skills needed to create a working Increment of software that provides business value.
- D. Because they have worked together for some time, they are likely able to start producing shippable Increments faster than new feature teams would.
- E. There are fewer cross-team dependencies than working in feature teams.

Answer: A

NEW QUESTION 17

When is a Sprint over?

- A. When the Product Owner says it is done.
- B. When all Product Backlog items meet their definition of “Done”.
- C. When all the tasks are completed.
- D. When the time-box expires.

Answer: D

NEW QUESTION 19

Marian is the Product Owner envisioning a project for a new release of her product. She made a projection of a release date based upon a sustained velocity of 17 completed units of work per Sprint. Over the first 3 Sprints, the average velocity was 13 for work that the Development Team estimated as 90% done. The Development Teams, feeling the need to meet the plan, figured that a velocity of 17 was within their reach. A good way to continue is:

- A. The Development Team makes sure that all of the selected scope per Sprint is as “Done” as possible. The undone work is estimated and added to the Sprint Backlog of the next Sprint, so it doesn’t mess up the Product Backlog.
- B. Add enough people to the Development Team for the deadline to be made.
- C. The opportunity to inspect and adapt is lost

- D. Opaqueness has replaced transparenc
- E. Predictability has dropped below zer
- F. The produced software is not usabl
- G. As the rules of Scrum have not been respected, it is the Scrum Master's duty to assess whether repair is possible, or a restart with a more reliable tea
- H. If not, the Scrum Master should cancel the project.
- I. The Development Team should remind Marian to find funding for enough Release Sprints in which the remaining work can be done.

Answer: A

NEW QUESTION 21

When many Scrum Teams are working on a single product, what best describes the Definition of Done? (Choose the best answer.)

- A. Each Scrum Team defines and uses its ow
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. The Scrum Masters from each Scrum Team define a common Definition of Done.
- D. Each Scrum Team uses its own, but must make their definition clear to all other teams so the differences are known.
- E. All Scrum Teams must have a Definition of Done that makes their combined work potentially releasable.

Answer: D

NEW QUESTION 26

A Scrum Master is keeping a list of open impediments, but it is growing and they have been able to resolve only a small portion of the impediments. Which two techniques would be most helpful in this situation? (Choose two.)

- A. Discuss the impediments with the Development Team.
- B. Prioritize the list and work on them in order.
- C. Arrange a triage meeting with all project managers.
- D. Add each open impediment to the Product Backlog.

Answer: AB

NEW QUESTION 31

Which of these may a Development Team deliver at the end of a Sprint?

- A. Failing unit tests, to identify acceptance tests for the next Sprint.
- B. An increment of software with minor known bugs in it.
- C. An increment of working software that is “done”.
- D. A single document, if that is what the Scrum Master asked for.

Answer: C

NEW QUESTION 32

A member of the Development Team takes the Scrum Master aside to express his concerns about data security issues. What should the Scrum Master do?

- A. Add security to the definition of “Done”.
- B. Tell the Product Owner to stop further development of features until the issues are fixed.
- C. Create a Product Backlog item for security.
- D. Go check with the testers.
- E. Ask the person to share the issue with the team as soon as possible.

Answer: E

NEW QUESTION 35

If two Scrum Teams are added to the development of a product that previously had only one Scrum Team, what will be the immediate impact on the productivity of the original Scrum Team?

- A. Its productivity is likely to decrease.
- B. Its productivity is likely to stay the same.
- C. Its productivity is likely to increase.

Answer: B

NEW QUESTION 36

Every Scrum Team must have a Product Owner and Scrum Master. (Choose the best answer.)

- A. Tru
- B. Outcomes affected by their participation and availability.
- C. Fals
- D. A Product Owner can be replaced by a subject matter expert in the Scrum Team.
- E. Fals
- F. A Scrum Master is only required when asked for by the Scrum Team.
- G. Tru
- H. Each must be 100% dedicated to the Scrum Team.

Answer: A

NEW QUESTION 40

Which of the following best describes an increment of working software?

- A. A decomposition of all Product Backlog items into tasks for future Sprint Backlog lists.
- B. Additional features in a usable state that complement those delivered in previous iterations.
- C. A new user interface design for functionality delivered in previous iterations.
- D. An automated test suite to verify functionality delivered in previous iterations.
- E. UML diagrams that describe how to deliver functionality in future iterations.

Answer: B

NEW QUESTION 41

A Development Team asks their Product Owner to re-order the Product Backlog. The team is waiting for an external supplier to deliver a specific software component. Without that component there won't be enough work in the next Sprint to occupy the full team. The Product Owner asks the Scrum Master for help. What would be good advice to give the Product Owner?

- A. Remind the Product Owner that his primary concern is the flow of value reflected in the ordering of the Product Backlog.
- B. Tell the Product Owner to re-order the Product Backlog so the work involving the external component can be planned in a separate sprint.
- C. Tell the Product Owner that the Product Backlog should be ordered to maximize utilization of the Development Team.

Answer: A

NEW QUESTION 46

What are two ways that architecture and infrastructure are handled in Scrum? (Choose two.)

- A. They are discussed, determined, and documented before the actual feature development Sprints.
- B. They are implemented along with functional development of the product.
- C. They are added to the Product Backlog and addressed in early Sprints, while always requiring at least some business functionality, no matter how small.
- D. They are built by a separate team through the creation of an architectural runway.

Answer: BC

NEW QUESTION 49

In the Sprint Planning meeting, the Product Owner and the Development Team were unable to reach a clear understanding about the highest order Product Backlog items. Because of this, the Development Team couldn't figure out how many Product Backlog items it could forecast for the upcoming Sprint. They were able to agree on a Sprint Goal, however.

Which of the following two actions should the Scrum Master support? (Choose two.)

- A. Cancel the Sprint
- B. Send the entire team to an advanced Scrum training and then start a new Sprint.
- C. Forecast the most likely Product Backlog items to meet the goal and create a Sprint Backlog based on a likely initial design and plan.
- D. Once the time-box for the Sprint Planning meeting is over, start the Sprint and continue to analyze, decompose, and create additional functionality during the Sprint.
- E. Continue the Sprint Planning meeting past its time-box until an adequate number of Product Backlog items are well enough understood for the Development Team to make a complete forecast.
- F. Then start the Sprint.
- G. Discuss in the upcoming Sprint Retrospective why this happened and what changes will make it less likely to recur.
- H. Ask everyone to take as much time as needed to analyze the Product Backlog first, and then reconvene another Sprint Planning meeting.

Answer: BD

NEW QUESTION 52

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this? (Choose two.)

- A. The Project Management Office (PMO) has not been engaged adequately.
- B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.
- C. The stakeholders haven't been using the Sprint Reviews to inspect and evaluate progress.
- D. The stakeholders were not allowed to enter the development area.

Answer: AB

NEW QUESTION 57

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

Answer: A

NEW QUESTION 59

Which of the following is a Developer accountable for? (Choose the best two answers.)

- A. Selecting the Product Owner.

- B. Reporting productivity.
- C. Creating a plan for the Sprint, the Sprint Backlog.
- D. Organizing the work required to meet the Sprint Goal.

Answer: CD

NEW QUESTION 61

Which of the following is an example of an Increment? (Choose the best answer.)

- A. A plan for the overall product release.
- B. A mock-up of the product marketing materials.
- C. A design for the product.
- D. A product roll-out plan.
- E. A valuable, useful set of products featured.
- F. All of the above.

Answer: F

NEW QUESTION 64

Who has the final decision about the order of items in the Product Backlog? (Choose the best answer.)

- A. The Stakeholders.
- B. The Product Owner.
- C. The Scrum Team.
- D. The Scrum Master.
- E. The Developers.

Answer: B

NEW QUESTION 66

The length of a Sprint should be:

- A. Short enough to keep the business risk acceptable to the Product Owner.
- B. Short enough to be able to synchronize the development work with other business events.
- C. No more than one calendar month.
- D. All of these answers are correct.

Answer: D

NEW QUESTION 70

During a Sprint Retrospective, the Development Team proposes moving the Daily Scrum to only occur on Tuesdays and Thursdays. Which two are the most appropriate responses for the Scrum Master? (Choose two.)

- A. Consider the request and decide on which days the Daily Scrum should occur.
- B. Coach the team on why the Daily Scrum is important as an opportunity to update the plan.
- C. Have the developers vote.
- D. Learn why the Development Team wants this and work with them to improve the outcome of the Daily Scrum.
- E. Acknowledge and support the self-organizing team's decision.

Answer: BD

NEW QUESTION 72

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give? (Choose the best answer.)

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the people doing the work.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Answer: B

NEW QUESTION 77

Which Scrum Value is affected by a lack of trust in the Scrum Team?

- A. Focus
- B. Respect
- C. Openness
- D. Courage
- E. Commitment.
- F. All of the above

Answer: F

NEW QUESTION 80

Every Scrum team must have a Product Owner and Scrum Master.

- A. Tru
- B. Outcomes affected by their participation and availability.
- C. Fals
- D. A Product Owner can be replaced by a business analyst in the Development Team.
- E. Fals
- F. A Scrum Master is only required when asked for by the Development Team.
- G. Tru
- H. Each must be 100% dedicated to the Scrum Team.

Answer: A

NEW QUESTION 83

Who is responsible for engaging the stakeholders?

- A. The Business Analyst.
- B. The Development Team.
- C. The Team Manager.
- D. The Project Manager.
- E. The Product Owner.

Answer: E

NEW QUESTION 88

What is the key concern when multiple Development Teams are working from the same Product Backlog?

- A. Minimizing dependencies between teams.
- B. Clear definition of requirements.
- C. Meeting original scope projections.
- D. Making sure there's enough work for everyone on every team.
- E. Maximizing velocity.

Answer: B

NEW QUESTION 90

You are the Scrum Master for four Scrum Teams working from the same Product Backlog. Several of the developers come to you complaining that work identified for the upcoming two Sprints will require full-time commitment from a technical specialist who is external to the teams. What are two key concerns for the Scrum Master to take into account in this situation? (Choose two.)

- A. The desire to maintain a stable velocity.
- B. The benefit of Development Teams figuring out a solution for themselves.
- C. The need to have enough work to keep all Development Team members busy.
- D. The ability of the Development Teams to produce integrated Increments.

Answer: BD

NEW QUESTION 91

Who should make sure everyone on the Development Team does his or her tasks for the Sprint?

- A. The Project Manager.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Development Team.
- E. All of the above.

Answer: D

NEW QUESTION 94

A properly functioning Scrum Team will have at least one Release Sprint and may well have several.

- A. True
- B. False

Answer: A

NEW QUESTION 99

What is the best suited structure for Development Teams in order to produce integrated Increments?

- A. Each Development Team works only one technical layer of the system (e.
- B. GUI, database, middle tier, interfaces).
- C. Each Development Team develops functionality from beginning to end throughout all technical layers.

Answer: B

NEW QUESTION 102

Which topics should be discussed in the Sprint Review?

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. Sprint results.
- D. All of the above.

Answer: D

NEW QUESTION 105

When does the next Sprint begin?

- A. When the Product Owner is ready.
- B. Immediately after the conclusion of the previous Sprint.
- C. The Monday following the Sprint Review.
- D. Immediately following the next Sprint Planning.

Answer: B

NEW QUESTION 106

What happens if the Development Team cannot complete its work by the end of the Sprint?

- A. The Sprint is extended and future Sprints use this new duration.
- B. The Sprint length holds and the Development Team continuously learns what is actually possible to do within a Sprint of this length.
- C. The Sprint is extended temporarily.
- D. Lessons are taken to ensure it doesn't happen again.

Answer: B

NEW QUESTION 111

How do you know that a Development Team is cross-functional?

- A. Development Team has all the skills to create a potentially releasable increment by the end of every Sprint.
- B. A few of the Development Team members pair program and do Test Driven Development.
- C. There are no conflicts within the Development Team.
- D. Every member of the Development Team is able to perform every task.

Answer: A

NEW QUESTION 116

Which topics should be discussed in the Sprint Review? (Choose the best answer.)

- A. The Scrum process, and how it was used during the Sprint.
- B. Coding and engineering practices.
- C. The product Increment.
- D. All of the above.

Answer: C

NEW QUESTION 118

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update the Sprint burndown chart.
- D. Answer questions from the Development Team about items in the current Sprint.
- E. Work with the stakeholders.

Answer: DE

NEW QUESTION 120

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

Answer: D

NEW QUESTION 123

An organization has decided to adopt Scrum, but management wants to change the terminology to fit with terminology already used. What will likely happen if this is done? (Choose the best answer.)

- A. Without a new vocabulary as a reminder of the change, very little change may actually happen.
- B. The organization may not understand what has changed within Scrum and the benefits of Scrum may be lost.
- C. Management may feel less anxious.
- D. All answers apply.

Answer: D

NEW QUESTION 128

What is a Development Team responsible for? (Choose two.)

- A. Resolving internal team conflicts.
- B. Reporting productivity.
- C. Selecting the Product Owner.
- D. Organizing the work required to meet the Sprint Goal.

Answer: AD

NEW QUESTION 132

The CEO asks the Development Team to add a “very important” item to a Sprint that is in progress. What should the Development Team do?

- A. Add the item to the current Sprint and drop an item of equal size.
- B. Add the item to the current Sprint without any adjustments.
- C. Inform the Product Owner so he/she can work with the CEO.
- D. Add the item to the next Sprint.

Answer: C

NEW QUESTION 134

What two techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which development techniques to apply? (Choose two.)

- A. Involve the complete Development Team.
- B. Use coaching techniques; such as open questions and active listening.
- C. Ask an external technical specialist to make the decision.
- D. Send every team member to the company’s HR department to express their concerns.

Answer: AB

NEW QUESTION 135

Which are properties of the Daily Scrum? (Choose two.)

- A. It is facilitated by the team lead.
- B. It is held first thing in the morning.
- C. It is fifteen minutes or less in duration.
- D. It is free from and designed to promote conversation.
- E. It consists of the Scrum Master asking the Team members the three questions.
- F. Its location and time remain constant.

Answer: CF

NEW QUESTION 136

What enhances the transparency of an increment?

- A. Doing all work needed to meet the definition of “Done”
- B. Reporting Sprint progress to the stakeholders daily
- C. Keeping track of and estimating all undone work to be completed in a separate Sprint.
- D. Updating Sprint tasks properly in the electronic tracking tool.

Answer: A

NEW QUESTION 137

When might a Sprint be abnormally cancelled?

- A. When the Development Team feels that the work is too hard.
- B. When the Sprint Goal becomes obsolete.
- C. When the sales department has an important new opportunity.
- D. When it becomes clear that not everything will be finished by the end of the Sprint.

Answer: B

NEW QUESTION 138

What is the recommended size for a Development Team?

- A. 7 plus or minus 3.
- B. At least 7.

- C. 9.
- D. 3 to 9.

Answer: D

NEW QUESTION 142

How should Product Backlog items be chosen when multiple Scrum Teams work from the same Product Backlog?

- A. The Scrum Team with the highest velocity pulls Product Backlog items first.
- B. The Development Teams pull in work in agreement with the Product Owner.
- C. The Product Owner should provide each team with its own Product Backlog.
- D. Each Scrum Team takes an equal numbers of items.
- E. The Product Owner decides.

Answer: B

NEW QUESTION 147

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update management on what is being worked on.
- D. Answer QUESTION NO:s from the Development Team about items in the current Sprint.

Answer: CD

NEW QUESTION 151

If burndown charts are used to visualize progress, what does a trend line through a release burndown chart indicate?

- A. The evolution of the cost spent on the project.
- B. When all work will be completed to the Scrum Team can be released for other work.
- C. When the work remaining will likely be completed if nothing changes on the Product Backlog or the Development Team.
- D. When the project will be over if the Product Owner removes work that is equal in effort to any new work that is added.

Answer: C

NEW QUESTION 152

When multiple teams work together on the same product, each team should maintain a separate Product Backlog.

- A. True
- B. False

Answer: B

NEW QUESTION 153

Which of the following are true about the length of the Sprint? (Choose two.)

- A. The length of the Sprint should be proportional to the work that is done in between Sprints.
- B. It is best to have Sprints of consistent length throughout a development effort.
- C. Sprint length is determined during Sprint Planning, and should hold the time it will take to code the planned features in the upcoming Sprint, but does not include time for any testing.
- D. Sprint length is determined during Sprint Planning, and should be long enough to make sure the Development Team can deliver what is to be accomplished in the upcoming Sprint.
- E. All Sprints must be 1 month or less.

Answer: BE

NEW QUESTION 156

Cross-functional teams are optimized to work on one technical layer of a system only (e.g. GUI, database, middle tier, interfaces).

- A. True
- B. False

Answer: B

NEW QUESTION 157

The Sprint Review is mainly an inspect and adapt opportunity for which group?

- A. The Development Team and stakeholders.
- B. The Product Owner and Development Team.
- C. The Scrum Team and stakeholders.
- D. The Product Owner and management.
- E. The Development Team and management.
- F. The Product Owner and stakeholders.

Answer: C

NEW QUESTION 161

.....

Relate Links

100% Pass Your PSM-I Exam with Examible Prep Materials

<https://www.examible.com/PSM-I-exam/>

Contact us

We are proud of our high-quality customer service, which serves you around the clock 24/7.

Viste - <https://www.examible.com/>